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FOREWORD
One of the IAEA’s statutory objectives is to “seek to accelerate and enlarge the contribution of atomic energy 

to peace, health and prosperity throughout the world.” One way this objective is achieved is through the publication 
of a range of technical series. Two of these are the IAEA Nuclear Energy Series and the IAEA Safety Standards 
Series.

According to Article III A.6 of the IAEA Statute, the safety standards establish “standards of safety for 
protection of health and minimization of danger to life and property”. The safety standards include the Safety 
Fundamentals, Safety Requirements and Safety Guides. These standards are written primarily in a regulatory style, 
and are binding on the IAEA for its own programmes. The principal users are the regulatory bodies in Member 
States and other national authorities.

The IAEA Nuclear Energy Series comprises reports designed to encourage and assist R&D on, and application 
of, nuclear energy for peaceful uses. This includes practical examples to be used by owners and operators of 
utilities in Member States, implementing organizations, academia, and government officials, among others. This 
information is presented in guides, reports on technology status and advances, and best practices for peaceful uses 
of nuclear energy based on inputs from international experts. The IAEA Nuclear Energy Series complements the 
IAEA Safety Standards Series.

Environmental remediation in the context of legacy radiological contamination is increasingly being carried 
out in IAEA Member States. Significant experience and expertise already exist around the world as nuclear and 
associated facilities close and move through decommissioning and environmental remediation phases. Remediation 
technologies have been researched and developed and fine tuned as they have been rolled out, either in relatively 
small scale projects, or on larger international scales. What lessons can be learned from these projects?

It is clear that the decision to adopt a particular remediation strategy for a location is highly site specific and 
strongly depends upon local physical (e.g. geological or hydrogeological), technical (e.g. the nature and chemistry 
of the contamination) and non-technical (e.g. interested parties) factors. Nevertheless, there are some common 
experiences that can be drawn from these projects. These are collected in this publication to guide decision makers 
on how best to apply this information to future projects. This report reviews the relevant accumulated experience 
and relates this to the principal engineering designs and strategies employed.

The report was prepared with the assistance of international experts and in collaboration with S. Fesenko of 
the IAEA Environment Laboratories. The IAEA officer responsible for this publication was H. Monken Fernandes 
of the Division of Nuclear Fuel Cycle and Waste Technology.
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1

SUMMARY

Several remediation projects have been developed to date, and experience with these projects has been 
accumulated. Lessons learned span from non-technical to technical aspects, and need to be shared with those who 
are beginning or are facing the challenge to implement environmental remediation works. This publication reviews 
some of these lessons. 

The key role of policy and strategies at the national level in framing the conditions in which remediation 
projects are to be developed and decisions made is emphasized. Following policy matters, this publication pays 
attention to the importance of social aspects and the requirement for fairness in decisions to be made, something 
that can only be achieved with the involvement of a broad range of interested parties in the decision making 
process. The publication also reviews the funding of remediation projects, planning, contracting, cost estimates and 
procurement, and issues related to long term stewardship. 

Lessons learned regarding technical aspects of remediation projects are reviewed. Techniques such as 
the application of cover systems and soil remediation (electrokinetics, phytoremediation, soil flushing, and 
solidification and stabilization techniques) are analysed with respect to performance and cost. After discussing soil 
remediation, the publication covers issues associated with water treatment, where techniques such as ‘pump and 
treat’ and the application of permeable barriers are reviewed.

Subsequently, there is a section dedicated to reviewing briefly the lessons learned in the remediation of 
uranium mining and processing sites. Many of these sites throughout the world have become orphaned, and are 
waiting for remediation. The publication notes that little progress has been made in the management of some of 
these sites, particularly in the understanding of associated environmental and health risks, and the ability to apply 
prediction to future environmental and health standards.

The publication concludes by raising key points such as the requirement to develop a national or even 
regional prioritization of remediation measures in order to spend limited resources with the highest effect. It is 
noted that remediation objectives will ideally be defined a priori, i.e. before the design of any technical solution, 
and it is crucial to recognize that remediation activities are not just determined by radiological or health risks. In 
many cases, other factors will prevail in the definition of the adopted strategy, and public perception will always be 
a key driver. 
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1. INTRODUCTION

1.1. BACKGROUND

Remediation, as defined by the IAEA, means any measures that may be carried out to reduce radiation 
exposure from existing contamination of land areas through actions applied to the contamination itself (the source) 
or to exposure pathways to humans [1]. In the past, several activities of nuclear fuel cycles and military programmes 
were developed without the existence of consistent regulations, and many of these activities did not take into 
account potential impacts on the environment. Therefore, it was later necessary to put remediation activities into 
place to reduce potential or ongoing exposures to members of the public derived from contaminated land and water 
resources. 

As a consequence of the above, several remediation projects have been developed worldwide, and experience 
has been accumulated. At the same time, the IAEA has been encouraged by its Member States to develop 
documents that address various aspects of radioactive contamination. Some of these publications are included in 
Table 1, together with rather general documents that do not necessarily focus on cleanup and remediation, but 
which address overarching principles and guidelines.

These publications cover topics related to contaminated sites: characterization, technical and non-technical 
factors relevant for the selection of a preferred remediation strategy and options for the cleanup of contaminated 
groundwater, as well as planning and management issues. In addition, a number of other IAEA publications 
dealing with related aspects have been compiled under different IAEA projects. They include publications on 
the remediation of uranium mill tailings, the remediation of dispersed contamination with mixed radiological 
and non-radiological contamination, the decontamination of buildings and roads, and the characterization of 
decommissioned sites. Limitations in funds available for remediation, as well as difficult and protracted remediation 
projects, are increasingly drawing attention towards the use of (monitored) natural attenuation as a core strategy. 
Planners and managers may want to use these publications to gain an insight into the process chain from shutdown 
and decommissioning to remediation and post-closure. Long term phases make use of potential synergies to their 
particular site specific conditions. 

The present report complements these publications by providing an overview of the accumulated experience 
— the lessons learned — from remediation projects worldwide. This publication is not intended to be a guide, and 
remediation implementers are urged to seek further information when structuring a strategy for the implementation 
of remediation works. However, it aims to provide initial elements that can aid the preparation of a remediation 
plan. This publication does not focus on remediation following accidents.

1.2. PURPOSE OF THE PUBLICATION

The purpose of this publication is to provide those in charge or involved in remediation projects with practical 
information regarding the experiences and lessons learned from remediation projects.

1.3. SCOPE AND STRUCTURE OF THE PUBLICATION

This publication focuses on the remediation of sites affected by operations related to the nuclear fuel cycle, 
with an emphasis on the remediation of uranium mining and milling sites. However, the information made 
available is also useful to the so called NORM (naturally occurring radioactive material) sites. The publication 
begins by discussing non-technical aspects emphasizing the need for available policies and strategies that will be 
relevant to frame the overall remediation works at the national level. It then focuses on socioeconomic aspects 
of environmental remediation works, and subsequently it discusses general planning and managerial aspects of 
remediation programmes. Technical aspects of remediation works are then reviewed. Finally, a general overview 
on the remediation of uranium mining and milling sites is presented. The publication ends with overall conclusions.
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2. LESSONS LEARNED CONCERNING NON-TECHNICAL 
ASPECTS OF REMEDIATION PROGRAMMES

2.1. INTRODUCTION

For the sake of the organization of this publication, the relevant aspects related to environmental remediation 
are divided into two major groups. The first one — to be covered in the present section — deals with non-technical 
aspects, i.e. the components that do not involve the deployment of any sort of fieldwork or technology. Topics 
to be covered here will include elements of policy, project management and institutional control or long term 
stewardship (LTS).

2.2. NATIONAL POLICY AND STRATEGIES 

Before entering into any sort of discussion on specific elements of remediation projects and what has been 
learned from their implementation, it is important to recognize that a key element to be addressed deals with the 
existence of policy and strategies at the national level. Ultimately, these principles will provide an appropriate 
framework within which decisions will be made and projects developed.

Remediation of legacy sites, in a broader context, raises two fundamental questions. Firstly, how are 
contaminated properties to be cleaned up (which ones should be targeted and how clean should they be on 
completion)? Secondly, who is responsible for the costs of the cleanup? The answers to these questions clearly 
require policy and strategy definitions. In practical terms, when a number of sites need to be remediated, the 
challenge is to define which one of them will be addressed first and to what extent they will be cleaned. International 
recommendations which apply to this situation (for existing situations, see Ref. [22]) define that remediation 
should be justified (i.e. should do more good than harm) and be optimized, for example, by means of cost–benefit 
analysis or similar decision making strategies. In addition to safety considerations, which are the fundamental 
aspects considered, economical thinking is inherent to these principles. From the strict economical point of view, 
those sites where the net benefit is greatest will ideally be prioritized. However, when the full range of elements 
is taken into account, including the need to weigh political and social issues, the situation is far from simple. The 
actual measurement of cost and benefits is, per se, a very difficult endeavour.

The assignment of liability is another issue of policy, as it will define the responsibility for the cost of 
remediation. In some countries (e.g. established market economies), the ‘polluter pays’ principle is commonly 
adopted. If the polluter is a private firm, it finances remediation. Decisions must be made, however, on how to 
proceed in such cases where there is no private party that can be identified as responsible for pre-existing pollution. 
Moreover, financing will be available only if the organization responsible for the pollution continues to function 
as a legal entity and has the ability to pay for the remediation. If the organization is unable to pay, or where the 
polluter is a state owned company (non-market economies), the decision becomes whether the state itself accepts 
the responsibility and finances remediation out of public funds, or whether responsibility is to be transferred to 
new owners e.g. via a privatization process (applicable to economies in transition). However, although this concept 
seems to be reasonable from the legal point of view, its practical implementation may not be that easy. One has to 
consider that several countries faced with the challenge to remediate sites contaminated by past practices have a 
gross domestic product that is less than a fraction of some of the wealthy western economies. Therefore, economic 
weakness will (albeit not solely) contribute to slow down the pace of remediation project implementation. 
Therefore, in such situations, the greatest challenge for environmental remediation policy will be the direction of 
scarce resources to the site where expenditure will produce the highest benefit. A lesson learned here is that the ad 
hoc distribution of resources may not be warranted from both fiscal and environmental points of view.

Policies to deal with contaminated sites will vary from country to country, but will involve some of the issues 
below, which are divided into two broader categories, as suggested by Ref. [23]:



6

 — Elements of protection, including:
 ● Safeguarding human health;
 ● Safeguarding the environment;
 ● Safeguarding water resources.

 — Elements that consider land as a resource, including:
 ● Preserving soil as a resource for future generations;
 ● Reusing land that is in scarce supply;
 ● Setting soil quality standards, either through specific standards or by use of individual site assessments.

It is clear that the method a country will choose to deal with the remediation of its contaminated land (sites) 
will depend on the specific social and economic conditions of that particular country.

Still under the scope of remediation policy, a significant challenge to be faced by policy makers is to establish 
how clean is clean? Basing remediation decisions on risk estimates seems to be a wise approach, but this can be 
a problem as residual contaminant levels, or standards at which the cut-off point is set, vary. It is not possible 
to establish a generic background level for a number of contaminants, as what is normal in one area may not be 
normal in another.

2.3. FUNDING

Funding is a fundamental prerequisite for remediation. Before any planning can be started, the order of 
magnitude of the costs should be known, as well as the order of magnitude of the available funds.

In the pursuit of acquiring funding for a remediation project, the following criteria have to be considered for 
the financial security of the project:

 — Clear responsibilities;
 — Public information;
 — Enforceability;
 — Permanence.

Solutions to obtain funding for remediation works are reported in Ref. [23]. A typical example is the taxation 
of generated wastes, which, however, is applicable only to sites still in operation. On the other hand, subsidies 
can be given to help meet remediation costs. Another mechanism is to allow land in public ownership to be either 
sold at low cost and allow developers to remediate it, or have remediation carried out at public expense and allow 
profits made in selling to accrue to a fund for further remediation work. Large remediation projects, e.g. uranium 
mining legacy sites, are most often state funded, simply because the uranium industry in most countries was (and 
in fact still is) a strategic industry under government control, and there are no private operators or licence holders 
to be held liable for the remediation. However, private finance is important, as remediation activities may also lead 
to an increase of the value of private property, and consequently private contributions are attracted to a remediation 
project, complementing public funds. Industry funds may also be an option. 

In terms of ongoing operations, the private perspective on remediation projects indicates that the kind of 
commitments of a company/operator with sound environmental practices is very important. These commitments 
lead to corporate social responsibility approaches that are defined as the “internalization by the company of the 
social and environmental effects of its operations through pro-active pollution prevention and social impact 
assessment so that harm is anticipated and avoided and benefits are optimized” [23].

Environmental financial guarantees also act as a strong incentive for mining companies to start early with 
remediation (possibly during operation, which is called progressive rehabilitation) and have the guarantee released 
when remediation is complete. The concept is about companies seizing opportunities and targeting capabilities 
that they have built up for competitive advantage to contribute to sustainable development goals in ways that go 
beyond traditional responsibilities to shareholders, employees and the law. The drivers for these changes that will 
(and maybe should) ultimately be the influencing factors in remediation policy development include: 
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 — Globalization, liberalization and increased foreign direct investment worldwide;
 — Societal pressures, which are increasingly expressed as demands to address quality of life impacts, consultation, 
accountability and disclosure, and are sometimes pushed by special interest groups (e.g. non-governmental 
organizations);

 — Regulation, which is increasingly becoming more integrated across human health and the three environmental 
media of land, water and air, and which covers impact assessment and planning for closure;

 — Financial drivers, which are environmental and social conditions applied to the granting of credit, equity 
investment or political and environmental risk insurance;

 — Supply chain pressure, which includes the purchaser’s growing requirements for audited and verified 
environmental and, more recently, social proficiency;

 — Peer pressure from other companies and reputational management;
 — Internal pressures from employees and shareholders; 
 — The natural dynamic of environmental change itself, such as climate change and rising sea levels.

2.4. SOCIAL ASPECTS

Social aspects can be a very delicate issue when a comprehensive remediation programme is implemented 
in a country and decisions about priorities are to be made. Attention is paid to the need for fair decisions on 
remediation programmes that involve large scale endeavours. Whether or not decisions are to be based on few or 
several end points, care is to be taken that decisions are transparent and that they have adequate involvement of 
the affected communities. Two national scale studies in the USA found that sites in the CERCLIS (comprehensive 
environmental response, compensation and liability information system) database in predominantly non-white 
communities took longer than sites in predominantly white areas to reach the national priority list [24]. It was 
also found that the US Environmental Protection Agency (EPA) had chosen less permanent on-site ‘containment’ 
methods (such as capping with clay) more often at sites with larger minority populations, while it had selected 
more permanent ‘treatment’ remediation schemes (e.g. relocation of wastes) more often in sites with larger white 
populations. Evidence like this casts distrust in the decision making process on remediation projects, and will 
lead the affected communities to demand more conservative cleanup criteria, that is to say, beyond what would be 
advisable from risk assessments in remediation projects they might be involved in.

On the other hand, sites that manage to attract sufficient public attention and political support may receive 
funding that is sometimes disproportionate with respect to the actual environmental and health risks, and may 
therefore divert funds from more relevant issues that receive less attention. This is particularly true in the context 
of radioactively contaminated sites, which are often associated with strong emotional perceptions of risk, as, for 
example, sites that have to be remediated after a nuclear or radiological accident, e.g. the remediation of the sites 
affected by the accident at the Fukushima Daiichi nuclear power plant in Japan.

2.5. THE INVOLVEMENT OF INTERESTED PARTIES

The success of a remediation project relies on the inclusion of all parties from the beginning of the site 
assessment or remediation activities or both. The sooner the project team, the remediation professionals and the 
regulators are involved, the more successful the project will be.

Interested parties often have valuable information about site characteristics, history and future intended use 
that can significantly improve the quality of remediation process decisions. These parties generally show a great 
interest in the contamination problem, in the remediation process and in the effects that these have on human health 
and on the environment. Given the financial, technical and regulatory complexities inherent in the remediation 
process, it is highly recommended that affected interested parties be involved in all phases of the decision making.

If the interested parties have the opportunity for meaningful and substantial participation in the decision 
making process, they are more likely to support difficult policy, budgetary and technical decisions. It is important 
to note that affected interested parties are not necessarily limited to those immediately adjacent to the site. For 
instance, those who live downstream of a site may be affected, even if they are not in the immediate vicinity of the 
site. In the identification of affected tribes, it is necessary to consider that tribes may have treaties or other pacts 
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with the federal government that grant them fishing, hunting or access rights in places that are not necessarily near 
their present day reservations. Furthermore, in the USA, individual states and the Native American community 
may recognize tribes that are not necessarily recognized by the federal government. 

Since some remediation decisions are often made at the contracting stage, potential problems could arise if 
communication with the interested parties is not established by this stage. Exclusion of the interested parties at 
critical decision making points can engender public opposition, which, in turn, can lead to substantial delays and 
increased costs.

All interested parties must have access to critical information, the opportunity to provide input to decisions 
at strategic points in the remediation process, and, where appropriate, representation on the expert team. It is 
particularly important to involve interested parties in collaborative decision making at the site level. The effective 
participation of interested parties can promote a more accurate understanding of the relative risks of various 
technologies and remediation options. Participants gain a greater understanding of the regulatory requirements and 
processes, as well as a greater understanding of the novel technologies and techniques that might lead to less costly 
remediation solutions. The likelihood of public support for remediation decisions is significantly increased through 
the effective involvement of and communication with interested parties.

The level of participation by interested parties and the appropriate process for their inclusion must be 
tailored to each site and situation. However, from the formulation of the problem through the exit strategy, the 
issues, requirements and concerns of interested parties must be taken into account. An effective communication 
mechanism between the expert team and the interested parties must be in place throughout the remediation process. 

In the implementation of the remediation project, interested parties can assist in the understanding of site 
history, the definition of the environmental issues, the formulation of the problem statement, the risk assessment 
process, the definition of intended future use of the site, and the development of remediation objectives.

2.6. PROJECT MANAGEMENT

2.6.1. Planning

Remediation projects are not a collection of different tasks that will ultimately lead to the cleanup of 
a contaminated site with its eventual release for reuse. Lessons learned in the implementation of different 
remediation projects clearly indicate that comprehensive, upfront planning is essential to effectively complete any 
environmental remediation project. Proper planning will ensure, among other things, that any data collected will 
lead to defensible decisions. Different approaches dealing with the planning and management of remediation of 
contaminated sites are available.

One of these approaches, which resulted from the pooling of efforts of the public and private sector in the 
USA, is the EPA supported Triad approach.

The Triad approach is a scientific methodology to foster modernization of technical practices for characterizing 
and remediating contaminated sites. The main objective of the Triad approach is to manage decision uncertainty, 
i.e. to increase confidence that project decisions are being made correctly and in a cost effective way [25]. The 
basis for site related decisions is the conceptual site model (CSM). A CSM makes use of relevant and available 
historical data to estimate:

 — Where contamination is (or might be) located;
 — How much is (or might be) there;
 — How variable concentrations may be and how much spatial patterning may be present;
 — What is happening to contaminants in terms of fate and migration;
 — Who might be exposed to contaminants;
 — What might be done to manage risk by mitigation exposure.

The Triad approach is composed of three elements: systematic project planning, dynamic work strategies and 
real time measurement technologies.
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2.6.1.1. Systematic project planning 

This component supports the ultimate Triad goal of confident decision making. It is an integrated and 
overarching approach to developing management plans that both uses scientific methods and considers 
non-scientific issues that influence site remediation, such as uncertainty about budgets and contracts, the concerns 
and fears of interested parties, legal concerns and regulatory interpretation. In principle, systematic project planning 
must address all uncertainties that affect how the project’s end goals are framed, shaping the decisions that must 
be made to bring the site to closure and reuse (if possible). Lessons learned in previous projects are incorporated in 
this component, which encourages the development of:

 — Social capital (i.e. an atmosphere of trust, transparent and open communication and cooperation between 
parties working towards a protective, yet cost effective resolution of the problem);

 — Consensus on the desired outcome (i.e. the end goal) for the site or project;
 — A preliminary CSM from existing information;
 — A list of the various regulatory, scientific and engineering decisions that must be made in order to achieve the 
desired outcome;

 — A list of the unknowns that stand in the way of making those decisions (i.e. decision uncertainties);
 — Strategies to eliminate, reduce or ‘manage around’ those unknowns; 
 — Proactive control over the greatest sources of uncertainty in the environmental data (i.e. sampling related 
variables such as sample volume and orientation, particle size, sampling density, subsampling, etc.).

2.6.1.2. Dynamic work strategies

This element allows projects to be completed faster and cheaper than ever possible under traditional, static 
work strategies. Work planning documents written in a dynamic or flexible mode guide the course of the project 
to adapt in real time (i.e. while the work crew is still in the field) as new information becomes available. This 
allows preliminary CSMs to be tested and evolved to maturity (i.e. sufficiently complete to support the desired 
level of decision confidence) in real time, saving significant time and money while supporting a better resolution 
of uncertainties. A valuable aspect of dynamic work strategies, focused quality control (QC) that adapts in real 
time (a form of process QC), makes analytical QC procedures more relevant and powerful than those possible with 
traditional static work strategies with the analytical operator far removed from field involvement.

2.6.1.3. Real time measurement technologies 

This element makes dynamic work strategies possible by gathering, interpreting and sharing data fast 
enough to support real time decisions. The range of technologies supporting real time measurements includes field 
analytical instrumentation, in situ sensing systems, geophysics, rapid turnaround from traditional laboratories, and 
computer systems that assist project planning and store, display, map, manipulate and share data. Although field 
analytical methods are usually less expensive to operate than fixed laboratory analyses, under the Triad approach, 
analytical budgets will generally be the same or even higher than conventional ones. Sample densities are increased 
to manage the various factors contributing to sampling uncertainty. This allows highly accurate and detailed CSMs 
to be built as the foundation of confident decision making. In the big picture, per sample costs are much less 
important to the financial bottom line than are the real time, confident decisions that so dramatically lower the life 
cycle costs of Triad projects. An ideal Triad project would strongly rely on each element. There are a few basic 
features that define a Triad project:

 — Consensus on clearly worded project goals and intended decisions (with expressions of which decision errors 
are tolerable and which are not) for fieldwork before it begins;

 — A CSM that anticipates site specific heterogeneities and contaminant distributions;
 — Strategies to refine the CSM over the course of the project in relation to the intended decisions, and discussions 
about the mechanisms to manage sampling and analytical uncertainties in data collection.
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The advantages offered by dynamic work strategies, high sampling densities and real time refinement of 
the CSM to lower costs and increase decision confidence make them highly desirable, and Triad projects will 
naturally include them to the extent feasible. However, the degree to which they are employed is not distinct, since 
it will vary depending on many technical and logistical factors, not least of which include regulatory, budgetary, 
contracting and legal constraints and the expertise of the project team.

The US Army Corps of Engineers (ACE) developed the technical project planning (TPP) process to improve 
planning activities associated with hazardous, toxic and radioactive waste (HTRW) site cleanup [26]. The TPP 
process is an example of a systematic planning process (as discussed above) that involves four different phases of 
planning activities. The TPP process is intended to be initiated at the start of activities associated with a HTRW 
site, and continue through the life cycle of cleanup. The expectation is that the application of the TPP process will 
ensure that the requisite type, quality and quantity of information are obtained to satisfy project objectives.

The four phases of the ACE TPP process are as follows:

 — Phase I: identify current project. In this phase, a team information package is prepared, a site approach 
identified and the current project defined. The team information package includes information on the 
multidisciplinary TPP project team members, the customer’s concept of site closeout, the customer’s schedule 
and budget requirements and all existing site information (including correspondences, data and reports). The 
site approach captures the overall strategy for taking the site from its current state to closeout. An initial CSM 
is part of the site approach. The current project provides a more detailed description of what initial project 
actions need to be taken as part of the overall site approach. Included with this is an acquisition strategy that 
will allow the balance of the TPP activities to be performed. 

 — Phase II: determine data needs. The purpose of phase II is to ensure that all of the data required to meet the 
project objectives are identified. This includes data that one would obtain from laboratory analyses and also 
contextual information (drawings, meteorological data, utility locations, etc.) that is important for project 
success. Part of the data-needs-definition process is determining, for individual decisions, whether data will 
be used in a ‘weight of evidence’ mode, or whether data need to be collected and analysed in a fashion that 
supports statistical analyses. Depending on the answer to this question, the data-needs analysis also addresses 
the questions of quantity and type of information that will be required. The results of this analysis are captured 
in data-needs documentation.

 — Phase III: develop data collection options. In the third phase of the TPP process, the sampling and analysis 
approach is identified, and data collection options are developed and documented. The TPP specifically 
encourages project teams to consider the use of dynamic work strategies and real time measurement 
technologies as an option for meeting the data needs identified in phase II of the process. When developing 
data collection options, the TPP process suggests that team members classify options as basic, optimum 
or excessive. Basic data collection refers to bare bones data that will meet immediate project objectives. 
Optimum refers to data collection that will not only satisfy immediate needs, but also better position the 
project to address future requirements. The excessive category includes options that go beyond the known 
immediate data requirements of the project, as well as any that could be reasonably expected in the future. 
The results of this analysis are captured in data collection options documentation.

 — Phase IV: finalize data collection programme. The last step of the TPP process finalizes the required data 
collection programme. This includes producing data quality objective statements based on the first three 
phases of the TPP process, communicating the results of the process with the customers and other interested 
parties as appropriate, and preparing a scope of work. 

2.7. PERFORMANCE BASED ENVIRONMENT MANAGEMENT

Performance based environment management (PBEM) is a common sense approach for reducing the 
uncertainties in site remediation and enhancing the decision making process to achieve effective cleanups. It is 
essentially a compilation of several components that can make the remediation of contaminated sites reach the 
cleanup goals and thereby reduce the impact that contamination may have on water and land resources.

PBEM uses a series of eight key components to manage site remediation. Key components can be applied 
at different points throughout the remediation, and a few are used throughout the process, such as CSM, but they 
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are not a project management methodology on their own. These key components can also be thought of as best 
management practices. Systematic planning is visualized as the thread that connects all these related topics and can 
be an important aspect of the entire PBEM process.

The eight key components of PBEM are:

(1) Problem statement and objectives. Here, the project objectives must be clearly identified at the beginning of 
the project so that the performance goal of PBEM can be established. The problem statement associated with 
the objectives then drives the approach to solve the problem to achieve the objectives and derive appropriate 
performance measurements during implementation to minimize the risk in achieving the objectives. Based 
on the understanding from the project team, a concise problem statement should be prepared to capture the 
environmental issues. The problem statement may include the following:

(i) The current and past conditions at the site causing the concerns;
(ii) The reasons for undertaking the actions to resolve the concerns, such as levels of protection of human 

health and the environment or compliance with regulations;
(iii) The remaining problems not resolved previously;
(iv) The regulatory, political and non-technical issues affecting how to resolve the concerns, such as 

applicable or relevant and appropriate requirements (ARARs) or considerations for environmental 
interested parties;

(v) The timeline to complete the remedial action to meet the ultimate site use objectives;
(vi) The uncertainties and associated CSM assumptions made by the team, and their impact on the 

effectiveness of decisions if they are determined to be incorrect; 
(vii) Approaches for uncertainty management.

(2) Land use risk strategy. Land use is how a contaminated property will be used after the completion of remedial 
activities, e.g. commercial, industrial, residential, agricultural or recreational. ‘Land use risk strategy’ refers 
to the management of risks through control of current and future use of real estate. It is important for a 
remediation project to identify and take into consideration future land use. The land use risk strategy provides 
the bridge between land planning activities and environmental cleanup activities.

(3) CSM. The CSM synthesizes and crystallizes what is already known about a site that is pertinent to decision 
making requirements. It is a mental picture of how the contaminants released at a site interface with the 
environment and potential human and ecological receptors. It is built on all currently available information 
about site conditions that could influence future remedy selection, design or performance. Thus, as with the 
Triad approach, the CSM forms the basis for defining and implementing an overall strategy for the site under 
PBEM.

(4) Decision logic. To provide a flexible and expedited framework by which decisions can be made; decision 
logic can be prepared to document key milestone events when performance metrics can be compared to 
expectations and goals. The framework will encourage remediation decision makers to develop performance 
metrics to objectively assess progress. Furthermore, documented decision logic offers a method to expedite 
decision making by pre-establishing a consensus on appropriate actions, given a set of assumed conditions. 
For example, if regulator buy in to replanned decision logic is obtained, it may be possible to proceed at 
certain decision points with little more than documentation that the conditions of such a decision point are met. 
Documenting the decision process will minimize disruption when personnel turnover occurs on the project 
team, among the owners, on the regulatory staff or with any other interested parties. With a documented 
decision process, the ‘re-education’ process of new parties to the cleanup will be reduced. Since one of the 
keys to PBEM is flexibility, this flexibility must also be documented.

(5) Remediation process optimization (RPO). RPO is a key element of PBEM and, as such, is a dynamic and 
flexible process that can be applied at any stage of cleanup. RPO allows for systematic evaluation and 
refinement of remediation processes to ensure that human health and the environment are being protected 
over the long term at minimum risk and cost.

(6) ARAR analysis. As part of the dynamic decision analysis process and development of the overall site exit 
strategy, the regulatory framework for the site must be assessed, and pertinent statutes and regulations 
reviewed. The applicability and relevance or appropriateness to the project of various state and federal 
statutes, promulgated regulations and policies, given the site conditions (including contaminants, current and 
future land use, receptors and physical features), must be evaluated. The evaluation should take place initially 
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during response action outcome development and remedy selection and periodically thereafter following 
remedy implementation. As the understanding of the available remedial or corrective action technologies 
and risks posed by site contaminants evolves, the regulatory framework may change, and the ARARs for the 
site may change. PBEM involves the thorough assessment of ARARs to verify that the site goals that may be 
dependent on them are realistic (achievable), yet protective. This assessment requires an understanding of the 
intent of the regulations and statutes, the application of these requirements at similar sites, and the true current 
or potential exposures, as well as realistic performance goals considering engineering performance and 
technical limitations of the remediation technology. The analysis of ARARs should involve team members 
that are familiar with current legal and regulatory developments.

(7) Exit strategy. This is a detailed plan for accomplishing site specific objectives to reach site closure within a 
defined period. Its purpose is to document clearly the pathway leading to closure/response complete status, 
including consideration of contingency measures to be implemented should the progress vary from the 
plan. Preparation of a written exit strategy is an important component of performance based management 
practices.

(8) Performance based contracting (PBC). PBC has been applied by project owners for a diverse range of project 
types, but it has only recently become more common for environmental services such as site assessment and 
remediation. Through lessons learned from less than successful applications, project owners are increasingly 
looking at PBC as a means to optimize resources. When properly applied, PBC can be superior to traditional 
fixed price, time and materials, or cost plus fixed fee contracting approaches. For many programmes, PBC 
can result in better managed, faster executed and more cost effective site cleanups. However, PBC is not a one 
size fits all approach. PBC works well in some, but not all, places and under certain, but not all, conditions. 
Having a good understanding of site specific conditions is essential in determining whether PBC is the best 
contracting choice. In some cases, properly managed and periodically optimized remediation systems may 
offer similar benefits in terms of reduced time to completion but at a reduced cost relative to PBC. Different 
types of contracts will be discussed in the following section.

2.7.1. Contracting 

Contracting is a key element in environmental remediation programmes. Typical contracting methods include 
the following.

2.7.1.1. Fixed price contracts

This type of contract is appropriate for services that can be objectively defined in the solicitation, and for 
which risk of underperformance is manageable. For such acquisitions, performance based statements of work, 
measurable performance standards and surveillance plans are ideally suited. The contractor is fully responsible for 
performance costs and enjoys (or suffers) resulting profits (or losses). The contractor is motivated to find improved 
methods of performance to increase its profits. 

A key objective when using fixed price contracts is the reduction of costs of cleanup. However, it has been 
demonstrated that some organizations developed cost comparisons in trying to implement this type of approach 
which showed that the total savings would amount to a certain value that was never fully realized because several 
of the saving projections were based upon unsupported estimates or invalid cost comparisons. Cost increases can 
also diminish the prospect of realizing certain projected savings that can be preliminarily anticipated. A main risk 
of overestimating the savings occurs when it is chosen to award fixed price contracts where uncertainties associated 
with the work impact the risk of cost increases. Therefore, it is vitally important that estimates be as realistic as 
possible and that they fully consider the risk that uncertainties impose on the realization of estimated savings.

2.7.1.2. Cost reimbursement 

Cost reimbursement contracts are appropriate for services that can be defined in only general terms or for 
which the risk of performance is not reasonably manageable. One example is the cost plus fixed fee contract, in 
which allowable and allocable costs are reimbursed and the negotiated fee (profit) is fixed. Consequently, the 
contractor has minimal responsibility for or incentive to control performance costs. Where possible, they should 
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include specific incentive provisions in addition to the award fee to ensure that contractors are rewarded for good 
performance, as well as quality assurance (QA) deduction schedules to ensure satisfactory performance. Several 
variations are possible:

 — Fixed price incentive contracts: Final contract price and profit are calculated based on a formula that relates 
final negotiated cost to target cost (either a firm target or successive targets);

 — Fixed price contracts with award fees: Used to ‘motivate’ a contractor when contractor performance cannot 
be measured objectively, making other incentives inappropriate;

 — Cost reimbursement incentive contracts: Used when fixed price contracts are inappropriate due to uncertainty 
about probable costs (may be either cost plus incentive fee or cost plus award fee).

2.7.1.3. Time and material or labour hour contracts 

Time and material or labour hour contracts are preferred when their use is appropriate; they are employed 
when site conditions are not well defined, and all risk is carried by the agency in charge of the implementation of 
the work. 

2.7.1.4. Performance based contracts 

PBC emphasizes that all aspects of purchasing environmental services be structured around the purpose of the 
work to be performed, as opposed to the manner in which the work is to be performed. Under PBC, a contractor has 
the freedom to determine how to meet the client’s performance objectives and achieve the appropriate performance 
quality and quantity levels. PBC is highly efficient because the contracts are structured to encourage contractors to 
perform only those activities that serve to meet the client’s objectives. PBC is not limited to use by private sector 
companies or regulatory federal agencies. PBC can be used for individual sites, as well as for bundles of sites. 
PBC can be applied as early as initial investigations all the way up to and including post-closure monitoring, as 
appropriate, provided there are clearly defined goals and financial flexibility. It is important to note that PBC is not 
universally applicable; its applicability must be evaluated case by case. PBC focuses on the purpose of the work 
and has contract requirements set forth in clear, specific and objective terms with measurable outcomes. In contrast, 
traditional contracting approaches focus less on the requirement to meet project owner objectives and more on the 
requirement to perform work in a specified manner. Well structured PBC is beneficial to both parties and promotes 
cost effective services and encourages innovations that enable the procurement system to achieve its goals. Good 
PBC fosters a customer–contractor relationship that emphasizes clear expectations and roles and responsibilities, 
which, in turn, enhances performance and timely problem resolution. The mutual benefits of PBC are perhaps best 
understood within the context of the general contracting preferences of each party, as outlined below.

The owner or customer generally prefers the following:

 — Performance that follows the specifications and schedule, with all work performed in accordance with 
applicable laws, regulations and accepted industry practices;

 — Contract terms that define and limit costs and reduce exposure to cost overruns (note that the shift of risk to a 
contractor does tend to increase the cost of the work);

 — Flexibility to allow for optimization to improve remedy effectiveness and/or reduce costs, based on changing 
site conditions, newly available technologies or equipment, or other developments.

The contractor generally prefers the following:

 — A clear scope of work that accurately defines the services associated with the cost proposal;
 — A project schedule that reflects the scope of work and is flexible to accommodate unforeseen items;
 — Contract terms that fairly address financial risk associated with the given scope of work;
 — Fair and timely payment for services rendered.
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Typical PBC involves the following:

 — Definition of the scope of the work to be done under PBC;
 — A well defined CSM and exit strategy;
 — Clearly defined performance goals and metrics;
 — For remedy or corrective action implementation, a good understanding of the problem;
 — Selection criteria for the contractor: qualifications (company and individuals), capabilities, financial 
ability, etc.;

 — The implementation schedule must anticipate regulatory approval and acceptance by interested parties.

In summary, PBC does not fit all cases. Completion of characterization and an understanding of the problems 
in advance are essential. PBC can be applied at various stages, from initial scoping all the way to post-remediation 
monitoring. Different agencies or programmes have different requirements and limitations, and can apply PBC at 
various stages.

2.7.2. Cost estimation and procurement

Uncertainty in site specific project scope and schedule has always been a significant factor for site cleanup 
programmes. The complete list of contaminants of concern may be unknown, the volumes of affected media 
imprecise, the efficacy of a proposed remedial action unproven, and the duration of cleanup activities vague. 
These facts complicate project planning for cleanup projects, including cost estimation and the procurement of 
characterization and remediation services. 

Historically for site cleanup, project uncertainty has been handled by keeping the details of individual project 
activities fixed and well defined, but leaving open the number of activities that would ultimately be required to 
bring about site closure. In this paradigm, short term costs and schedules are well understood, but life cycle costs 
and timelines are unknown.

Cost estimation should be used to produce best estimates of expected costs. Cost estimation should also 
provide upper bounds on what the potential costs might be for proposed activities based on a contingency analysis 
of the uncertainties present. 

Upper bound calculations cap project cost uncertainties for specific activities. Upper bound cost calculations 
are important for selecting the appropriate contractual vehicle for service procurement and for determining whether 
the level of cost uncertainty is acceptable. Relatively small project cost and scope uncertainties lend themselves 
to fixed price contracts. Relatively large project cost and scope uncertainties may make fixed price contracts 
undesirable. Project cost and scope uncertainties that are too large to be programmatically comfortable may indicate 
the requirement for additional data collection activities to reduce scope and cost uncertainty to acceptable levels 
prior to finalizing project plans.

Sites with restriction of use are often good examples of unacceptable cost uncertainty. For many of these 
sites, it is the uncertainty associated with environmental liabilities that prevents their redevelopment, not the known 
extent of contamination problems. In such cases, data collection programmes can be designed to cost effectively 
reduce liability (and consequently cost) uncertainty to levels that allow authorities or private developers to 
confidently make economically and financially viable reuse decisions.

Contingency planning is tightly linked to cost estimation. Contingency planning identifies alternative project 
outcomes based on an analysis of the uncertainty associated with the CSM, evaluates the implications of those 
outcomes, and develops plans for addressing those outcomes if they should occur. A contingency may be as simple 
as requiring additional sampling or different analytical methods for particular samples based on data collection 
results. It may be as complicated as switching remediation strategies based on site conditions that are encountered 
while work is under way. Cost estimation for individual contingencies contributes to the calculation of upper bound 
cost estimates for a project as a whole.

The uncertainty presented by upper bound cost estimates may be unacceptable from a programme 
management perspective. In these cases, additional data collection may be warranted to control cost uncertainty 
before project work proceeds. An example for soil or sediment contamination is remediation cost uncertainty 
produced by poorly defined contaminated volume estimates. Properly designed data collection programmes can 
be particularly effective at filling this kind of data gap since contaminants of concern and action levels are usually 
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well defined by this stage of the process, and decision making is yes/no (i.e. either a location contains contaminants 
above the criteria or it does not). In this case, data collection can be designed with a volume uncertainty goal in 
mind, and proceed until that goal is achieved.

Demonstrations of method applicability can also play a role in sharpening cost estimates for remediation 
projects. The primary goals of demonstrations of method applicability are to document measurement technology 
performance and fine tune standard operating procedures to match site specific conditions. A related product, 
however, is much better information about the site specific costs that would be expected from full scale deployment 
of a particular technology at a site. These demonstrations can also be important for determining technology specific 
deployment details that would feed a later request for proposals.

Cost estimation is best performed through unitized project costing. Unitized cost estimation identifies 
costs for logical units of effort (e.g. the per m2 cost of direct push sample collection, or the per hectare cost of 
non-intrusive geophysical surveys). Elemental unit cost estimates (e.g. per sample collection or analytical costs) 
can be aggregated into more complex units (e.g. the cost of closure sampling for each final status survey unit at a 
site). Costs may be unitized by time (costs for a mobile laboratory per day), by function (costs per sample) or by 
activity (costs per m3 of soil that is excavated, shipped and disposed). Costs that are unitized by time often also 
include a minimum production rate expectation (e.g. costs of a gamma walkover survey per day, assuming a scan 
rate of at least 8094 m2 per day).

The way unitized costs are organized into more complex aggregates will be site and activity specific. 
Aggregation should reflect the way activities at the site are expected to be organized. They will be tightly linked to 
the CSM for the site, and, as with cost estimation itself, are a product of the systematic planning process. Because 
the CSM is constantly evolving for a site as more is learned about site conditions, unitized costs and associated cost 
estimates will also need to be monitored and periodically updated. 

For contingency purposes, unitized rates may be required for several different options for any particular 
activity. For example, the preferred option for obtaining subsurface soil samples may be a direct push technology, 
but there may also be concerns about direct push refusal or sample loss under site specific conditions. Those 
concerns would warrant having alternative options available if necessary, such as a hollow stem auger or sonic 
drilling capabilities. However, the unitized rates for those systems would be different and would need to be 
accounted for.

Related to contingency planning, unitized rates should take into account costs for extra capacity, if required. 
The unitized rate for a fixed, well defined piece of work may well be significantly less than a unitized rate that 
includes standby options which need to be available, because of scope uncertainties, but not necessarily utilized. 
Developing unitized rates that internalize contingency costs for competing alternatives can be an effective method 
for providing a cost basis for comparing alternatives when uncertainty exists about component performance or 
ultimate work scope.

In addition to the effects of contingency planning, there are other important factors to consider for cost 
estimation, particularly when estimating the costs associated with real time measurement systems. Field deployable 
real time measurement systems typically are cheaper on a per measurement or analysis basis than their standard, 
fixed laboratory analytical counterparts. However, care must be taken in the cost estimation process to obtain 
accurate and complete unitized cost estimates. Factors to consider include:

 — QA/QC requirements. Field deployable method costs are usually estimated on a time basis, with per sample 
costs dependent on throughput. The level of QA/QC required affects per sample costs in two ways. Higher 
levels of QA/QC reduce sample throughput, which will increase per sample costs. Higher levels of QA/QC 
also come with their own associated costs, which are passed along on a per sample basis, further elevating per 
sample costs. For most standard fixed laboratory methods, QA/QC is standardized, and costs already captured 
in quoted sample analysis costs. QA/QC requirements for field deployable methods are not standardized. For 
this reason, it is important for cost estimation that the level of required analytical QA/QC be identified and 
factored into the cost estimation process.

 — Vendor/service provider participation. A level of vendor/service provider participation while vetting 
technologies as part of the systematic planning process can be extremely useful for cost estimation purposes. 
For some innovative field deployable methods, existing uses may not be sufficiently widespread so that 
generic cost numbers are available. Potential vendors or service providers may be the only source of this 
information. Even for those methods that are more commonly available, site specific method modification 
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requirements may result in site specific unitized cost estimates. Vendors or service providers may be the best 
resource for generating these numbers. Vendors may also identify field activity sequencing issues that have 
logistical and cost implications.

 — Demonstrations of method applicability. For some field deployable methods, there may be the requirement 
for investments in gaining regulatory acceptance for the technology. An example would be the requirement 
for a demonstration of a method applicability study at a site. If required, these costs should be included in the 
cost estimation process when considering alternative real time measurement techniques.

 — Application of managerial practices (to include cost estimates) to hazardous waste site characterization and 
remediation is expected to result in significantly lower life cycle project costs, compressed schedules and 
improved decision making. At times, this may be at the expense of higher initial costs associated with the 
systematic planning process and technology acceptance needs.

2.7.3. Long term stewardship

Remediation is complete when the site has been cleaned up according to federal or state standards, which 
can include controlling groundwater contamination and sealing off toxic materials and landfills. Even after sites 
have undergone extensive cleanup, they may require long term management because the engineering controls used 
to prevent human exposure to contaminants degrade over time. Therefore, long term stewardship (LTS) can be 
defined as the physical controls, institutions, information and other mechanisms required to ensure protection of 
people and the environment at sites where completed or plans to complete ‘cleanup’ (e.g. landfill closures, remedial 
actions, removal actions and facility stabilization) have been implemented”. The concept of LTS includes land use 
controls, monitoring, maintenance and information management, and may begin immediately after remediation. 

In fact, LTS emerged from the requirement to address the reality that cleanup of contaminated sites, in many 
cases, would not, indeed could not, achieve conditions deemed acceptable for unrestricted use, and would therefore 
require some form of management far into the future. The concept of LTS is known by several different names, 
for example, ‘long term stewardship’, ‘long term surveillance and maintenance’ or ‘legacy management’, ‘long 
term monitoring and surveillance’. Depending on the prevailing regulatory framework under which cleanup is 
accomplished, either state, regional, tribal or federal organizations will bear the responsibilities and/or be overseeing 
authorities for LTS.

The principal drivers for requiring LTS at a site are a combination of the following:

 — Priorities: Federal priorities do not support funding for cleanup to free release levels;
 — Long lived contaminants: Radionuclides, chemicals and metals are not easily or quickly broken down to safe 
constituents;

 — Lack of technology: No further environmental benefit from remediation is attainable with current technology 
or asymptotic levels have been reached (e.g. groundwater and vadose zone);

 — Risk: Short term human health or environmental risks of conducting remedial activities outweigh the benefits 
of remediation.

Probably the best way to carry out LTS functions is to compartmentalize the execution of tasks; that is, 
different actors should be responsible for carrying out the different functions of LTS.
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3. LESSONS LEARNED CONCERNING TECHNICAL ASPECTS 
OF REMEDIATION PROGRAMMES 

3.1. INTRODUCTION

An analysis of 367 remediated sites (not necessarily contaminated by radioactive materials) supplemented 
by another 1189 contaminated (not necessarily remediated) sites in England and Wales reveals that the factors 
found to be of significance in remediation technique selection are effectiveness in reducing risk, applicability to 
contamination, cost and local availability (at the level of the country) [27]. Differences in remediation projects 
carried out by the local authority and the owner/developer were also reported. 

The main civil engineering technique reported was excavation and off-site disposal. That, of course, is valid 
for situations in which soils have been contaminated by means of accidents or spills (leakage of effluents). In the 
case of remediation of uranium mining legacy sites, excavation and removal will not be that common, i.e. when 
one is dealing with tailings and/or waste rock piles. However, four important examples can be provided, in which 
removal and relocation of tailings and/or waste rock piles have taken place. They are: (1) the US Department of 
Energy Moab site (Colorado, USA), (2) Ronneburg (Thuringia, Germany), (3) the AMCO site (Kitwe, Zambia), 
and (4) some of the waste rock piles and tailings at Mailuu Suu (Kyrgyzstan). Despite these examples, the most 
often used remediation technique at mining and milling sites is encapsulating the wastes with a mineral cover.

3.2. TECHNICAL CONSIDERATIONS IN TECHNOLOGY SELECTION 

The selection of appropriate remediation techniques will depend on the characteristics of the contaminated 
site and the potential exposure pathways. Therefore, the choice will be, in most cases, site specific. Some general 
approximations can be suggested:

 — Remediation that will lead to the generation of high volumes of waste will favour in situ technologies.
 — Inaccessible contaminated zones will also call for in situ techniques.
 — The presence of large population groups near the site will favour the removal of contaminated material to a 
more secure or remote location.

 — Sites where radon and dust emissions are high will be best treated by either removal of material from the site 
or the installation of surface barriers above the contaminated material.

 — Sites where leaching and off-site migration of radionuclides is significant will be best treated by technologies 
that reduce groundwater infiltration through the contaminated materials.

 — Sites with high external irradiation levels will be best treated by surface barriers or removal of the radioactive 
material.

Most remediation techniques will, to some extent, reduce on-site and off-site inhalation of radon and 
contaminated dust, external exposure and consumption of contaminated food. However, in situ solidification 
technologies will only have a minor impact on the external dose. In addition, the introduction of subsurface barrier 
technologies will have no effect on on-site exposure pathways, as they will not present a barrier to the occupants of 
the site.

Because radionuclides are not destroyed, ex situ techniques will require eventual disposal of residual 
radioactive wastes. These waste forms must meet disposal site waste acceptance criteria. Some remediation 
technologies (e.g. water treatment or sorting decontamination rubble and scrap metal) result in the concentration 
of radionuclides. By concentrating radionuclides, it is possible to change the classification of the waste, which 
impacts requirements for disposal. Waste classification requirements, for disposal of residual waste (if applicable), 
should be considered when evaluating remediation technologies.

Regarding the wastes generated in remediation projects, deep geological disposal is not a feasible option 
on cost grounds, and sea dumping is not feasible on political grounds, leaving surface or shallow land disposal as 
the only viable option. While it may be the case that the doses from the ‘normal’ evolution of a properly designed 
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and constructed repository could be lower than those arising from leaving the wastes in situ, doses from intrusion 
scenarios will probably be the same in both cases. Therefore, there may be only marginal benefits to be gained from 
removing the waste and disposing of it versus adopting in situ options such as capping. This may be an important 
point on the types of remedial actions that are viable.

In addition to what has been said above, implementation of remediation technologies should consider 
the potential for radiological exposure to workers (internal and external). The degree of hazard is based on the 
radionuclide(s) present and the type and energy of radiation emitted (i.e. alpha particles, beta particles, gamma 
radiation and neutron radiation). The design should take into account exposure considerations and the principle of 
keeping exposures as low as reasonably achievable (ALARA). 

In addition to the above, some of the lessons learned that are relevant to this discussion include the conclusion 
that:

 — Remediation technique selections will focus on the most directly applicable (to contaminants and risk 
management objectives), cheapest and most readily available options. Cost will remain a determinant factor 
in remediation techniques.

 — Remediation techniques that are unproven on actual sites similar to those that authorities, landowner or 
developers need to remediate are unlikely to be selected without financial support and regulatory agreement.

 — There is a need for demonstration projects on actual sites, the data from which should be made widely 
available if specific techniques are to be encouraged. Tried and tested methods are very likely to remain 
predominant in the short term.

 — Risk based approaches to contaminated land management can encourage pragmatic remediation solutions. 
However, there is a need for competent and knowledgeable land remediation professionals and regulatory 
officials.

 — Post-remediation monitoring is essential to prove the effectiveness of remedial action. However, monitoring 
has to be in relation to clearly defined remediation objectives.

 — Monitoring alone is of little use if no provisions are made regarding corrective measures in case the monitoring 
results show that the performance of the remedial action is not as intended.

As there is no off the shelf solution that can be applied to all sites, the conceptual methodology and general 
selection procedure to arrive at the preferred remedial solution for a given site is of paramount importance. There 
is a general lack of systematic approaches in this area. The next subsection will try to provide some useful insights 
into remediation techniques and technologies. 

3.3. REMEDIATION TECHNIQUES AND TECHNOLOGIES 

This subsection deals with the lessons learned while applying some of the techniques used in remediation 
programmes. It should be noted that the costs presented in the text are indicative, and should not be taken as 
absolute values for all sites. Local and national factors will play a role in the cost formation that will eventually 
lead to different figures. This publication stresses that each remediation project is unique, and, as much as a general 
consideration may be proposed, it must be borne in mind that no single solution will fit all cases.

3.3.1. Cover systems 

Cover systems can be simple or complex, ranging from a single layer of earthen material to several layers of 
different material types, including native soils, non-reactive waste materials, geosynthetic materials and oxygen 
consuming organic materials [28]. Multilayer cover systems may utilize the capillary break concept to keep one 
(or more) of its layers near saturation under all climatic conditions. This creates a ‘blanket’ of water over the 
reactive waste material, which reduces the influx of atmospheric oxygen and subsequent oxidation of underlying 
wastes, the egress of radon, or both.

It is challenging to construct a cover system containing a layer that remains highly saturated (reducing 
the influx of atmospheric oxygen or the egress of radon) in an arid or semiarid climate, as well as at sites that 
experience hot, dry summers. The cover system will be subjected to extended dry periods, and therefore the effect 
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of evapotranspiration will be significant. However, subjecting the cover system to evaporative demands can be 
beneficial and result in a reduction of infiltration to the underlying waste material. An upper cover surface layer 
possessing sufficient storage capacity can be used to retain water during a rainfall event. Subsequent to the increase 
in moisture storage in the upper layer, it would release a significant portion of pore water to the atmosphere by 
evapotranspiration during extended dry periods, thereby reducing net infiltration across the cover system. The 
objective is to control leachate from the facility in question to an acceptable level as a result of controlling the 
transport mechanism (i.e. water) into the underlying waste material. A cover system with the above objectives 
is often referred to as a moisture store and release type cover system. Desiccation and frost induced cracking of 
mineral infiltrations barriers are processes that typically lead to the ultimate failure of engineered cover systems. 
Precautions must be taken to avoid or at least minimize these processes, but, realistically, deterioration of the long 
term performance of engineered mineral multilayer cover systems cannot be entirely precluded.

As a general rule, cover system designs should attempt to be as simple as possible for two key reasons:

 — Reducing cost: A cover system that meets design criteria and can be constructed from run-of-mine waste 
placed progressively during mining will cost substantially less than a complex multilayer cover using 
manufactured materials (e.g. screened gravels, geosynthetics, etc.).

 — Design life: Complex highly engineered cover systems containing a barrier layer designed to resist the natural 
processes of the surrounding environment will inevitably fail, often over a relatively short timeframe, when 
compared to designs that address and recognize natural processes which destroy the function of the designed 
covers.

Cover system design philosophies should integrate the waste material within its environmental context. This 
is in contrast to isolating the waste from the environment in order to minimize, to the extent technically possible, 
the production of contaminated seepage. Revegetation is generally a key aspect of long term cover performance; 
as such, the growth medium layer needs to have adequate available water holding capacity to ensure development 
of a sustainable vegetation system. The vegetation will assist in minimizing dust and wind erosion, while also 
providing sustainable functionality of the cover system though removal of moisture via transpiration. Therefore, 
a waste storage facility cover system must be designed as an unsaturated system exposed to the atmosphere, the 
performance of which will be significantly influenced by the seasonal, annual and long term site climate conditions.

An approach that attempts to completely ‘isolate’ the material within the mine from the environment is based 
on the somewhat flawed viewpoint of considering an engineered cover system as an ‘upside down liner’. This latter 
philosophy would greatly increase the potential for long term performance problems.

The design for a cover system should be developed with respect to the key factors that will control long term 
performance. These key factors include:

 — The climate regime at the site;
 — The geochemical processes within the wastes;
 — The texture of the waste material, as well as the geotechnical, hydrological and durability properties of 
economically available cover materials;

 — The hydrogeological setting of the waste storage facility;
 — The presence of basal groundwater flow that will not be controlled by the cover system; 
 — Long term erosion, weathering and evolution of the cover system.

The evaluation of cover systems must be consistent with the decommissioning or remediation objectives for 
the site. Closure or remediation criteria can then be developed to achieve these objectives. In addition, there is a 
tendency to develop performance criteria for a cover system that is tied directly to a specific design objective, such 
as a maximum net percolation rate or minimum density for the vegetation planted or maximum radon egress rates. 
However, the preferred method is to develop cover system performance criteria based on impacts to groundwater, 
surface water and air quality, prevention of inadvertent access and minimization of radionuclide uptake by plants 
that may end up in the human food chain.

The longevity of the cover system design should be evaluated in relation to the site specific physical, 
biological and chemical processes that will alter the as-built performance and determine long term performance. 
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Examples include, but are certainly not limited to, freeze–thaw and wet–dry cycling, root penetration, bioturbation 
and settlement or consolidation (particularly differential settlement).

In general, the majority of cover system designs deal with vertical or one dimensional flow of heat, oxygen 
and moisture in horizontal layers, using numerical models as well as laboratory or field scale physical models. The 
problem is that a large percentage of waste disposal sites have sloping surfaces. The performance of a cover system 
placed on these slopes will differ from the performance of a horizontal cover system. The ability of the cover 
system to mitigate the net percolation of water to the underlying waste material will be influenced by sloping, two 
dimensional effects. Therefore, a rigorous soil–atmosphere model capable of simulating a cover system placed on 
the slopes should be used to evaluate the performance of various final cover design alternatives.

An important, albeit often underestimated, ingredient of cover design is meteorological data with high 
temporal resolution. Annual or even monthly averages are insufficient to predict and optimize cover performance. 
For example, it is often the short, intense rainfall events that determine the infiltration rate of a store and release 
cover which relies on equilibrium of precipitation and evaporation. The process of obtaining these data should 
start well in advance, before the design of the cover and other remedial actions start. Not having data of sufficient 
quality available will almost certainly lead to insufficient performance of the remedial measures.

For evaluation of the best suited design for the final cover of tailings ponds and waste rock dumps and to test 
the model predictions, test plots are recommended that expose the wastes and various cover variants to real, site 
specific climatic and meteorological conditions.

For example, lysimeters1 were installed at Wismut sites in eastern Germany on each of the test fields for 
measuring continuous surface runoff, interflow in the storage layer and, if existing, in the drainage layer or in the 
capillary barrier, respectively.

Infiltration through the sealing layer and infiltration through the underlying interim cover is also measured. 
Volumetric water content is measured using time domain reflectometry probes installed within the layers. In 
addition, soil suction is measured using tensiometers and equitensiometers. Temperature is also measured at 
specific depths to determine frost depth. Percolation through the interim cover is collected using a drainage layer 
underlain by a foil liner forming a trough. Lateral interflow and runoff are collected downstream in a drainage 
system and measured continuously by tipping bucket counters. In addition, small (500 cm2) plate lysimeters are 
installed in four of the ten test fields. A weather station continuously measures the following meteorological data: 
air temperature, air humidity, wind direction, wind speed, global radiation, and precipitation at 1 m above the 
surface and at surface level (the difference accounting for interception by plants).

Regarding the lessons learned, it can be said that:

 — The test plots have demonstrated that both the multilayer and single layer cover systems are suitable for 
reducing infiltration.

 — Multilayer cover systems, including infiltration barriers, have the advantage of coping well with extremely 
wet meteorological situations, but at a considerable engineering effort and, hence, cost. They are also sensitive 
to quality flaws during cover placement.

 — Infiltration barriers on a mineral (clay) base also show deterioration effects due to freeze–thaw and wet–dry 
cycles, causing their permeability to increase over only a few of these cycles. These effects, which may occur 
over a few years, are not observed in geosynthetic liner systems.

For modelling the performance of cover systems, high resolution meteorological data (rainfall in particular) 
are required. Apart from averaged values, such as mean annual precipitation or temperature, information on short 
time, peak precipitation events is necessary to properly predict the water balance in cover systems.

Another important issue with the closure of tailings impoundments, following construction of a cover 
system, is the length of time it takes for the phreatic surface in the tailings impoundment to equilibrate with 
local hydrogeological conditions. This ‘drain down’ period may take several tens of years depending on the 
characteristics and depth of the tailings. In time, the system will reach ‘steady state’ conditions in which the amount 
of net percolation through the cover system equals the amount of tailings seepage. A 2-D seepage analysis of the 

1 According to the European definition, a lysimeter is a vessel containing local soil placed with its top flush with the ground 
surface for the study of several phases of the hydrological cycle, e.g. infiltration, runoff, evapotranspiration, soluble constituents 
removed in drainage, etc. Therefore, the term lysimeter does not include suction cups.



21

decommissioned facility is required to reasonably determine the length of the drain down period. Long drain down 
periods have implications not only for groundwater and surface water quality, but also for the final contouring plan 
in terms of managing precipitation runoff from the cover surface over the long term. In many cases, a numerical 
analysis of the consolidation and associated release of pore water from the tailings is required as part of the cover 
system design.

Another issue that should be considered during the design of a cover system is the potential migration of salts 
and metals from the waste material into the cover system, and subsequently into the vegetation and food chain. 
This issue is generally more applicable to the decommissioning of tailings impoundments as opposed to waste rock 
piles for three reasons: (1) residual process constituents in the tailings pore water, (2) higher moisture retention and 
potential for capillary rise of pore waters due to the fine textured nature of tailings, and (3) the base of the cover 
system is typically in close proximity to the phreatic surface in the tailings (particularly in the short term). The 
upward migration of salts into the cover profile can hinder the development of the desired vegetation community, 
while the potential uptake of metals by various vegetation species may lead to detrimental impacts on fauna that 
subsist on the vegetation. This issue is generally addressed by either increasing the thickness of the cover system or 
incorporating a capillary break layer near the base of the cover system.

The revegetation of covers must be as close as possible to the species and plant communities growing naturally 
in the area. The plant communities that will evolve after some years or decades are determined by the soil, climate 
and use scenarios. It is an illusion to believe that unwanted species (e.g. deep rooting plants penetrating a mineral 
infiltration barrier) can be eradicated in the long term. This would require the perpetual existence of institutional 
control mechanisms, which is an unrealistic assumption. Instead, the regional vegetation should be part of the cover 
design, and cover performance should be robust with respect to regionally typical vegetation patterns.

3.3.2. Soil remediation

This subsection discusses four in situ technologies. The key factors that are considered in this analysis are 
status, range of contaminants treated, major limiting factors and site specific considerations. Status refers to the 
stage of development of the technology. Range of contaminants treated specifies whether the technology can 
address a broad range of metals and radionuclides or focuses on a limited range of these contaminants. Major 
limiting factors are to process considerations that may limit broad use of the technology. Site specific considerations 
refer to those site characteristics that can influence the effectiveness of the technology. 

Table 2 [29] provides an overview of the key factors for each of the four technologies. As Table 2 indicates, 
electrokinetics, soil flushing and solidification/stabilization (S/S) are at more advanced stages of development 
than phytoremediation. Soil flushing is currently applicable to a limited range of metals. Soil flushing requires 
consideration of the potential risk of aquifer contamination by the residual flushing solution at the site. The 
permeability of the soil and the characteristics of the groundwater flow are the main site specific considerations 
affecting the applicability of soil flushing. The electrokinetics approach is most applicable to sites at which the soil 
is homogeneous and the moisture level is relatively high. Phytoremediation requires longer treatment times than 
other treatment technologies, and may potentially be applied at sites at which the contamination is shallow and 
the concentration of the contaminants relatively low. S/S is limited by the lack of data concerning the long term 
integrity of the treated material. The technology is most effective at sites at which little or no debris is present.

3.3.2.1. Electrokinetics 

Electrokinetic remediation, also referred to as electrokinetic soil processing, electromigration, electrochemical 
decontamination or electroreclamation, can be used to extract radionuclides, metals and some types of organic 
wastes from saturated or unsaturated soils, slurries and sediments. It is a potentially important technique for fine 
grained soils. It is based on the application of an electrical potential difference or a low intensity direct current 
between two electrodes inserted in the soil. If the contaminant species are charged, they move by ionic migration 
towards one of the electrodes, depending on the sign of their electric charge, where they can be recovered. As far as 
mobilization and removal of heavy metal ions from clayey soil is considered, the interaction between the pollutants 
and the soil surface mainly depends on the characteristics of the active sites at the soil surface. Different active 
sites lead to different retention mechanisms, thus an accurate representation of the soil surface is relevant to an 
assessment of the likely performance of an electrokinetic process.
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Electrokinetic technologies may be employed both in situ or ex situ. Electrokinetics can be efficient in 
extracting contaminants from fine grained, high permeability soils. A number of factors determine the direction 
and extent of the migration of the contaminant. Such factors include the type and concentration of the contaminant, 
the type and structure of the soil, and the interfacial chemistry of the system. Water or some other suitable salt 
solution may be added to the system to enhance the mobility of the contaminant and increase the effectiveness of 
the technology. (For example, buffer solutions may change or stabilize pore fluid pH.) Contaminants arriving at 
the electrodes may be removed by any of several methods, including electroplating at the electrode, precipitation 
or co-precipitation at the electrode, pumping of water near the electrode or complexing with ion exchange resins. 
Electrochemistry associated with this process involves an acid front that is generated at the anode by the oxidation 
of water, if it is the primary pore fluid present.

The variation of pH at the electrodes results from the electrolysis of the water. The solution becomes acidic 
at the anode because hydrogen ions are produced and oxygen gas is released, and the solution becomes basic at the 
cathode, where hydroxyl ions are generated and hydrogen gas is released. 

At the anode, the pH could drop below 2, and it could increase at the cathode above 12, depending on the 
total current applied. The acid front eventually migrates from the anode to the cathode. Movement of the acid 
front by migration and advection results in the desorption of contaminants from the soil. The process leads to 
temporary acidification of the treated soil. The alkali front may cause precipitation of heavy metals as hydroxides, 
decreasing the effectiveness of the process. Moreover, a low electrical conductivity region can originate where the 
migrating hydrogen and hydroxyl ions meet. In order to prevent these problems, several enhanced processes have 
been developed, which are based on the control of pH near the cathode by addition of acidic solutions or on the use 
of ion exchange membranes to prevent penetration of OH in the soil [30].

Metallic electrodes may dissolve as a result of electrolysis and introduce corrosion products into the soil 
mass. However, if inert electrodes, such as carbon, graphite or platinum, are used, no residue will be introduced into 
the treated soil mass as a result of the process. The electrodes can be placed horizontally or vertically, depending 
on the location and shape of the plume of contamination. Combinations of electrokinetics with other techniques 
can also be implemented. For example, the results of preliminary investigations into the potential application of a 
remediation system that couples the electrokinetic remediation with the permeable reactive barrier (PRB) concept 
are presented in Ref. [31].

Atomizing slag was adopted as a PRB reactive material for groundwater contaminated with either inorganic 
or organic substances. Laboratory experiments were performed with variable conditions including: (a) type 
of pollutant, (b) processing time, and (c) the application of the PRB system during electrokinetic processing. 
The results of the preliminary investigations suggest that the coupled technology could effectively remediate 
contaminated groundwater in situ without extracting pollutants from the subsurface through the effectiveness of the 
reactions between the reactive materials and contaminants. 

Before electrokinetic remediation is undertaken at a site, a number of different field and laboratory screening 
tests must be conducted to determine whether the particular site is amenable to the treatment technique:

 — Field conductivity surveys. The natural geological spatial variability should be delineated because buried 
metallic or insulating material can induce variability in the electrical conductivity of the soil, and therefore 
affect the voltage gradient. In addition, it is important to assess whether there are deposits that exhibit very 
high electrical conductivity, where the technique may be inefficient.

 — Chemical analysis of water. The pretreated water should be analysed for dissolved major anions and cations, 
as well as for predicted concentration of the contaminant(s). In addition, electrical conductivity and pH of the 
pore water should be measured.

 — pH effects. The pH values of the pore water and the soil should be determined because they have a great 
effect on the valence, solubility and sorption of contaminant ions.

 — Chemical analysis of soil. The buffering capacity and geochemistry of the soil should be determined at each 
site.

 — Bench scale tests. The dominant mechanism of transport, removal rates and amounts of contamination left 
behind can be examined for different removal scenarios by conducting bench scale tests. Because many of 
these physical and chemical reactions are interrelated, it may be necessary to conduct bench scale tests to 
predict the performance of electrokinetic remediation at the field scale.
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3.3.2.2. Performance and cost

The processing cost of a system consists of energy costs, conditioning costs and fixed costs associated 
with installation of the system. Power consumption is related directly to the conductivity of the soil across the 
electrodes. Electrical conductivity of soils can span orders of magnitude. The voltage gradient is often held to 
approximately 1 V/cm in an attempt to prevent adverse effects of temperature increases and for other practical 
reasons. It may be cost prohibitive to attempt to remediate high plasticity soils that have high electrical 
conductivities. The processing time will depend upon several factors, including the spacing of the electrodes, and 
the type of conditioning scheme that will be used. If, for example, an electrode spacing of 4 m is selected, it may be 
necessary to process the site over several months.

Energy expenditures in extraction of metals from soils may be 500 kWh/m3 or more at an electrode spacing 
of 1.0–1.5 m. 

Radionuclides already tested include uranium, thorium and radium. Metals include cadmium, chromium, 
mercury, zinc, iron and magnesium.

3.3.2.3. Phytoremediation

This technique consists of the use of plants to remove, contain or render harmless environmental contaminants. 
This definition applies to all biological, chemical and processes that are influenced by plants and the cleanup of 
contaminated substances. Plants can be used in site remediation, both to mineralize and immobilize toxic organic 
compounds at the root zone and to accumulate and concentrate metals and other radionuclides from soil into above 
ground shoots.

Phytoremediation technologies can be developed for different applications in environmental cleanup, and are 
classified into three types:

 — Phytoextraction;
 — Phytostabilization;
 — Rhizofiltration.

Table 3 presents a summary and comparison of phytoremediation technologies.

(a) Phytoextraction

Phytoextraction uses hyper accumulating plants to transport metals from the soil and concentrate them into 
the roots and above ground shoots that can be harvested. It is suggested that hyper accumulation is an important 
ecophysiological adaptation to metal stress and one manifestation of resistance to metals.

Dried or composted plant residues or plant ashes that are highly enriched with metals can be isolated as 
hazardous waste or recycled as metal ore. The goal is to recycle as ‘bio-ores’ metals reclaimed from plant ash in the 
feed stream of smelting processes. Even if the plant ashes do not have enough concentrations of metal to be useful 
in smelting processes, phytoextraction remains beneficial because it reduces the amount of hazardous waste by as 
much as 95%.

The use of trees can result in extraction of significant amounts of metal because of their high biomass 
production. However, the use of trees in phytoremedition requires long term treatment, and may create additional 
environmental concerns about falling leaves. When leaves containing metals fall or blow away, recirculation of 
metals to the contaminated site and migration off-site by wind transport or through leaching can occur. Some 
grasses accumulate surprisingly high levels of metals in their shoots without exhibiting toxic effects.

(b) Phytostabilization 

Phytostabilization uses plants to limit the mobility and bioavailability of metals in soils. Ideally, 
phytostabilizing plants should be able to tolerate high levels of metals and to immobilize them in the soil by 
sorption, precipitation, complexation or the reduction of metal valences. Phytostabilizing plants should also 
exhibit low levels of accumulation of metals in shoots to eliminate the possibility that residues in harvested shoots TA
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might become hazardous wastes. In addition to stabilizing the metals present in the soil, phytostabilization plants 
can also stabilize the soil matrix to minimize erosion and migration of sediments. Some researchers consider 
phytostabilization an interim measure to be applied until phytoextraction becomes fully developed. However, there 
are others who consider the technology suitable for metal remediation, especially for a site at which removal of 
metals does not seem to be economically feasible.

(c) Rhizofiltration 

Rhizofiltration uses plant roots to absorb, concentrate and precipitate metals from wastewater, which may 
include leachate from soil. Rhizofiltration uses terrestrial plants instead of aquatic plants because the terrestrial 
plants develop much longer fibrous root systems covered with root hairs that have extremely large surface areas. 
This variation of phytoremediation uses plants that remove metals by sorption, which does not involve biological 
processes. Use of plants to translocate metals to the shoots is a slower process than phytoextraction.

Another type of rhizofiltration, which is more fully developed, involves construction of wetlands or reed 
beds for the treatment of contaminated wastewater or leachate. The technology is cost effective for the treatment 
of low contaminant loads (flow rate times concentration) in the wastewater. Practical experience has shown that 
the window of application for biological remediation methods is rather narrow; if the contaminant load is too 
small, there is often no need for treatment at all, while at high loads, passive systems are easily overloaded, and 
conventional treatment methods are preferred. Note that the performance in terms of reliability and predictability of 
biological systems is often insufficient when clearly quantifiable remediation objectives must be met (e.g. discharge 
limits of a water treatment installation).

Management of the wastes resulting from a biological treatment system (sludge retained by the rhizosphere, 
plant tissue, etc.) is a widely underestimated issue that becomes the decisive factor in the large scale application 
of phytoremediation systems. The residues are typically organic, which is problematic under conventional waste 
management schemes. Removing sludge from a rhizofiltration system, or replacing biomass to keep performance 
up, is, in effect, a disturbance of an (albeit artificial) ecosystem. Re-establishing a normal operation mode after 
such perturbations is a complex process that takes time, during which the performance may be much lower than 
intended.

Apart from biogeochemical aspects, the most pronounced problems of practical application lie in the 
field of hydraulics. Typical failure scenarios of rhizofiltration systems and constructed wetlands are linked to 
clogging of flow paths by sedimentation products, hydraulic overload of the installations and alteration of the 
hydraulic properties of substrates. Careful design, extensive piloting and, often, readjustment of the systems after 
commissioning are required before a biological treatment system can be said to work reliably.

A decisive factor is the availability of off the shelf biological solutions. As pointed out in Section 3.2, an 
important determinant to apply a technology is whether successful demonstration cases exist. The number of sites 
where phytoremediation has been applied successfully over an extended period of time and beyond a mere pilot 
phase is surprisingly small, if compared with the enthusiasm with which this promising technology was received 
in the early to mid-1990s. Table 4 [32] summarizes the advantages and disadvantages of each of the types of 
phytoremediation.

3.3.2.4. Performance and cost

Amount of biomass is one of the factors that determines the practicality of phytoremediation. Under the 
best climatic conditions, with irrigation, fertilization and other factors, total biomass productivity can approach 
100 t·ha−1·a−1. One unresolved issue is the tradeoff between accumulation of toxic elements and productivity. In 
practice, a maximum harvest biomass yield of 10–20 t·ha−1·a−1 is likely, particularly for plants that accumulate 
metals.

These values for the productivity of biomass and the metal content of the soil would limit annual capacity 
for removal of metals to approximately 10–400 kg·ha−1·a−1, depending on the pollutant, species of plant, climate 
and other factors. For a target soil depth of 30 cm (4000 t/ha), this capacity amounts to an annual reduction of 
2.5–100 mg/kg of soil contaminants. This rate of removal of contamination is often acceptable, allowing total 
remediation of a site over a period of a few years to several decades.
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Costs involved in phytoremediation projections should include those related to: 

 — Design costs: site characterization, work plan and report preparation, treatability and pilot testing.
 — Installation costs: 

 ● Site preparation: facility removal, debris removal and utility line removal or relocation;
 ● Soil preparation: physical modification (tilling), chelating agents, pH control and drainage.

 — Infrastructure: irrigation system.
 — Fencing.
 — Planting: seeds, plants, labour and protection.
 — Operating costs: 

 ● Maintenance: irrigation water, fertilizer, pH control, chelating agents, drainage water disposal, pesticides, 
fencing/pest control, replanting; 

 ● Monitoring: soil nutrients, soil pH, soil water, plant nutrient status, roots, shoots, stems, leaves, tree sap 
flow monitoring, air monitoring, weather monitoring.

The following cost breakup is summarized in Ref. [32] (all figures correct as of 1998):

Phytoextraction costs:
 — The estimated 30 year costs for remediating a 40 000 m2 lead site were $12 000 000 for excavation and 
disposal, $6 300 000 for soil washing, $600 000 for a soil cap and $200 000 for phytoextraction;

 — Cost estimates made for remediation of a hypothetical case of a 0.5 m thick layer of sediments contaminated 
with Cd, Zn and 137Cs from a 4000 m2 chemical waste disposal pond indicated that phytoextraction would 
cost approximately one third of the amount of soil washing;

 — Costs were estimated to be $60 000–100 000 using phytoextraction for the remediation of 3300 m2 of 0.5 m 
thick sandy loam compared to a minimum of $400 000 for just excavation and storage of this soil.

Rhizofiltration costs:
 — The cost of removing radionuclides from water with sunflowers has been estimated to be $0.5–1.6 per m3 of 
water.

Phytostabilization costs:
 — Cropping system costs have been estimated at $200–10 000 per ha, equivalent to $0.02–1.00 per m3 of soil, 
assuming a 1 m root depth;

 — Hydraulic control costs;
 — Estimated costs for the remediation of an unspecified contaminant in a 6 m deep aquifer at a 4047 m2 site 
were $660 000 for conventional pump and treat (P&T) methods, and $250 000 for phytoremediation using 
trees;

 — Vegetative cover costs;
 — Cost estimates indicate savings for an evapotranspiration cover compared to a traditional cover design to be 
20–50%, depending on the availability of suitable soil.

3.3.2.5. Soil flushing

Soil flushing techniques promote the mobility and migration of metals by solubilizing the contaminants so 
that they can be extracted. Soil flushing is an in situ process that is accomplished by applying the flushing fluid to 
the surface of the site or injecting it into the contaminated zone. The resulting leachate is then typically recovered 
from the underlying groundwater by P&T methods.

Soil flushing can dissolve contaminants using either water as the flushing fluid or chemical additives to 
enhance the solubility of the contaminant. Water alone can be used to remove certain water soluble contaminants. 
The use of soil flushing chemicals may involve adjusting the soil pH, chelating metal contaminants or displacing 
cations by other less hazardous ones. The in situ flushing process requires that the flushing fluids be percolated 
through the soil matrix. The fluids can be introduced by surface flooding, surface sprinklers, leach fields, vertical 
or horizontal injection wells, basin infiltration systems or trench infiltration systems.
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The finer sized fractions (clays, silts, iron and manganese oxides, and organic matter in soil) can bind metals 
electrostatically as well as chemically. Factors regulating the sorption of metals would include pH, soil type, cation 
exchange capacity (CEC), particle size, permeability, specific types and concentrations of metals, and types and 
concentration of organic and inorganic compounds in solutions.

Generally, as the soil pH decreases, solubility and mobility of cationic metals increase. In most cases, the 
mobility and sorption of a metal are likely to be controlled by clay content in the subsoil and by organic fraction 
in the top soil. Clays can adsorb metals present in the soils. It has been reported that the high inorganic matter of 
surface soil retained significantly more metal than subsurface soils, which contained less organic matter. Organic 
matter in soil is of significant importance because of its effect on CEC. CEC, which measures the extent to which 
cations in the soil can be exchanged, is often used as an indication of the soil’s capacity to immobilize metals.

Once the infiltrated or percolated solution has flushed the contaminants to a certain location, the contaminated 
fluids must be extracted. Extraction techniques include vacuum extraction methods in the vadose zone and 
P&T systems in the saturated zone.

Recovered groundwater and flushing fluids containing desorbed contaminants may require treatment to meet 
appropriate discharge standards before such fluids are recycled or released to public owned wastewater treatment 
works or receiving streams. If regulations so allow, recovered fluids should be reused in the flushing process to 
reduce disposal costs.

Table 5 summarizes the main aspects of soil flushing technology.

3.3.2.6. Performance and cost

There is evidence that metal extraction technologies have a removal efficiency of 90%. A concentration of 
uranium in groundwater of 5–20 mg/L was reduced to 1–2 mg/L after soil flushing. Groundwater contaminated 
with 250–500 mg/L of ammonium contained 10–50 mg/L after treatment.

It should be noted that, if the soil contains relatively high levels of calcium, substantial amounts of HCl 
flushing solution would be consumed in neutralization reactions.

The factors that most affect costs are the initial and target concentrations of contaminants, permeability of 
the soil and depth of the aquifer. Capital costs for chemically enhanced solubilization (CES) are similar to those 
for traditional P&T systems, except for the initial expense of equipment required to handle the flushing solution. 
Operating costs are also similar, except for the cost of handling and replacement of flushing solutions and additives. 
Overall, for the life of the treatment process, CES should be significantly less expensive than P&T systems because 
of the much shorter timeframes for treatment and smaller volumes of water to be extracted and treated [33].

3.3.2.7. Solidification/stabilization technologies

Solidification treatment processes change the physical characteristics of the waste to improve its handling and 
to reduce the mobility of the contaminants by creating a physical barrier to leaching. Solidification can be achieved 
through the use of conventional pozzolans such as Portland cement. Stabilization (or immobilization) treatment 
processes convert contaminants to less mobile forms through chemical or thermal interactions. Vitrification of soil 
is an example of an S/S process that employs thermal energy. S/S treatment processes can be performed in situ or 
ex situ. Table 6 depicts some general characteristics of S/S technologies.

Solidification and stabilization technologies are used to change the physical characteristics and leaching 
potential of waste. The term S/S refers to processes that utilize treatment reagents or thermal energy to accomplish 
one or more of the following objectives:

 — Reduce the mobility or solubility of the contaminants to levels required by regulatory or other risk based 
standards;

 — Limit the contact between site fluids (such as groundwater) and the contaminants by reducing the permeability 
of the waste, generally to less than 1 × 10−6 cm/s;

 — Increase the strength or bearing capacity of the waste, as indicated by unconfined compressive strength.
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3.3.2.8. Reagent based solidification/stabilization processes

In situ reagent based S/S technologies consist of a reagent formulation and a delivery system. With 
the exception of near surface applications (i.e. to depths of about 5 m), a reagent based S/S delivery system 
usually consists of a slurry batch plant, delivery hoses and one or more augers. Most reagent formulations for 
in situ S/S applications consist of ordinary pozzolanic reagents, although a proprietary reagent is often used in 
conjunction with or instead of pozzolanic reagents. Pozzolanic mixtures are based on siliceous volcanic ashes 
similar to substances used to produce hydraulic cement. Depending on the characteristics of the waste to be treated 
and the desired properties of the treated wastes, additives such as bentonite or silicates may be added to the cement 
or fly ash mixture or both. For example, the addition of bentonite increases the ease of pumping of the wet reagent 
slurry and decreases the permeability of the treated waste. Silicates form chemical complexes with metals, often 
providing greater insolubility than hydroxide, carbonate or sulphate precipitates.

At Wismut’s former in situ leaching site in Königstein, Germany, and at some sites in Canada, an 
S/S technique based on supersaturated salt solutions has been successfully applied [34]. The technique is based on 
the idea that supersaturated barium sulphate or calcium sulphate solutions can be prevented from precipitating for 
a period of time from several minutes to several days using proprietary phosphate based additives. If injected into 
the contaminated soil, the viscosity of the brine equals that of water and therefore moves along a certain distance 
with the groundwater flow. After a defined period, the dissolved constituents (BaSO4, CaSO4) finally precipitate 
from solution. This delay time can be adjusted to reach the source of the contamination. Two effects lead to the 
immobilization of the plume: 

 — The pores of the contaminated soil are hydraulically blocked, reducing the hydraulic permeability of the soil, 
so that the hydraulic flow in the aquifer is diverted around the contamination source.

 — The individual grains that may act as a contamination source are encapsulated by the precipitates, which 
prevents further release of contamination.

Advantages of this technology include:

 — The low viscosity of the supersaturated solution is in the same range as that of water, thus allowing the 
solution to migrate long distances with the groundwater flow to the location where precipitation eventually 
occurs.

 — The reagents used are naturally occurring, which minimizes unwanted side effects.

3.3.2.9. Vitrification

Vitrification uses electrical power to heat and melt soils and metal bearing wastes. The molten material cools 
to form a hard monolithic, chemically inert, stable product of glass and crystalline material that incorporates and 
immobilizes the inorganic compounds and metals. The resultant vitrified product is a glassy material, with very low 
leaching characteristics. Organic wastes are initially vaporized or pyrolysed by the process. These contaminants 
migrate to the surface, where they are treated in an off-gas treatment system.

3.3.2.10. Performance and cost

It is reported that in most cases involving in situ S/S, the site cleanup manager contracts a testing laboratory 
to develop and optimize a suitable reagent formulation that will meet the desired performance objectives for the 
site of concern. Occasionally, the vendor of the in situ technology will develop the formulation on a bench scale to 
achieve the desired immobilization of contaminants and post-treatment permeability and unconfined compressive 
strength. Therefore, testing on the bench scale consists of optimizing the reagent formulation. Testing at the pilot 
or full scale consists of the QC of grout and confirmation sampling to determine whether the treated material meets 
required performance specifications.

In terms of vitrification, experience recommends that it should not be applied at sites at which organic content 
in the soils exceeds 10% by weight. In addition, it is not recommended at sites at which metals in the soil exceed 
25% by weight or where inorganic contaminants exceed 20% of the soil by volume. The cost of vitrification is 
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influenced principally by the requirement for electric power, which increases substantially with increasing moisture 
in the soil.

3.3.3. Water treatment

One of the problems regarding environmental remediation of some industrial sites, for example, a mining 
site, is water treatment. Waters draining from abandoned metal mines and coal mines are a major cause of river 
pollution in many regions of the world. Such drainage is often enriched in heavy metals and radionuclides, which 
may lead to undue exposures of members of the public and other ecological problems.

Generally associated with the end of operations is the cessation of dewatering, which leads to a gradual 
flooding of the mined voids and adjoining strata, which is reflected in a gradual rise in the water table across 
an area of abandoned workings until surface discharges commence, balancing the rate of rainfall recharge to the 
mined strata [35]. This process of water table rise after cessation of dewatering is generally called water table or 
groundwater rebound.

Contaminated water can also originate, in mining sites, from waste rock dumps and tailings dams or tailings 
piles. Acidification of these waters as a result of the process of sulphide oxidation by oxygen and water, generally 
intermediated by bacteria, can lead to the long term requirement for water treatment or the implementation of 
passive strategies for water cleanup.

A few questions about the long term aspects of water treatment have been discussed in the literature [35]. 
Answering these questions will be very important in designing appropriate remediation schemes:

 — How long will contaminant loads and pH be of concern?
 — If a treatment plant is installed at the present time, how long will it have to remain in operation?
 — If a passive treatment system is designed (e.g. wetland) on the basis of current pollutant loadings (with a 
considerable capital investment in land acquisition and plant construction), is there a chance that it will be 
over designed for the long term?

In order to answer these questions, it is necessary to have a good understanding of the geochemical and 
hydrogeological processes involved, which need to be mathematically modelled so that predictions that are as 
accurate as possible can be made.

It is proposed that a distinction between two types of acid waters be made, i.e. vestigial acidity, arising from 
pyrite oxidation products that are flushed into solution during regional water table rebound, leading to a highly 
polluted ‘first flush’, and juvenile acidity, arising primarily from pyrite oxidation during seasonal water table 
fluctuation [35].

Lessons learned indicate that:

 — The poorest water quality from any uncontrolled mine water discharge can be expected to occur within the 
first 40 years.

 — Where rainfall is high and/or the extent of interconnected workings is reasonably modest, the worst of the 
pollution may pass in only 10 or 20 years.

 — Asymptotic levels of pollution (relating to juvenile acidity production rates) are generally around 10–30 mg/L 
of iron.

 — Higher levels (≤300 mg/L) can be expected where:
 ● Water table fluctuation is very vigorous in near surface areas; 
 ● The pyrite content of the strata is very high.

It should be noted that, apart from the well known acid rock drainage/acid mine drainage (AMD) problems 
associated with some mining and milling sites, other sites are characterized by carbonate rich waters. Treatment 
strategies of carbonate rich waters must take into account that uranium occurs in uranyl–carbonate complexes 
which must be hydrolysed before uranium can be effectively precipitated from aqueous solution.

Remediation strategies to deal with contamination of water (especially by acid generation due to sulphidic 
material oxidation) can be divided into solutions to be applied to water itself — water treatment techniques (active 
versus passive treatments) — and solutions to be applied to the source.
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3.3.3.1. Treatment strategies for solutions applied to water

Generally speaking, treatments can be grouped into two categories: active and passive. In some situations, 
active treatment of these waters using oxidation and chemical neutralization can be the most effective. Another 
categorization concerns acid and non-acid water types, which need different treatment approaches. A review paper 
on the topic, which covers different aspects of the problem, can be seen in [36].

It is generally agreed that the choice of which option to use to remediate AMD is dictated by a number of 
economic and environmental factors. Traditionally, large discharge volume mine waters have been treated by active 
chemical processing, particularly when the waters are acidic. It should be noted that the necessary land surface area 
and topographic problems may rule out passive biological systems in some situations. However, mining industries 
are becoming increasingly attracted to such systems, as they avoid the high recurrent costs of lime addition and 
sludge disposal. The land areas required for passive systems can, in theory, be made dramatically smaller by 
focusing on optimizing biological processes; for example, packed bed bioreactors for removing iron from acidic 
mine waters are far more effective than aerobic wetlands. 

It does need to be recognized, however, that virtually no remediation system is maintenance free. Passive 
systems also require a certain amount of management, and will eventually fill with accumulated ochre (aerobic 
wetlands) and sulphides (compost bioreactors). The long term stabilities of these materials are uncertain, but 
as they may contain toxic elements (arsenic, cadmium, uranium, etc.), their storage or disposal requires careful 
consideration. 

As discussed above, the sustainability of any remediation system is a factor that is becoming increasingly 
critical in decision making. Products of AMD remediation have not been perceived as a resource, but this view 
may be changing. To support this view, iron oxide sludge recovered from drainage in an abandoned coal mine 
may be used to manufacture burnt sienna pigment, and base metals recovered by the active biological treatment 
of AMD from metal mines provide some financial return on the investment and running costs of sulphidogenic 
bioreactors. In the same way, a possible strategy which could be applied to mitigate the impacts of acid drainage 
generated by pyrite oxidation in one of the waste rock dumps of the Pocos de Caldas (Brazil) is the economic 
recovery of uranium present in the drainage [37]. However, this is not a widely tested approach, and lessons still 
need to be learned in the future, once these systems are up and running. Presently, these drainages, along with the 
drainage from other waste rock piles, are being neutralized with lime. Approximately 30 t of uranium per year are 
disposed of as waste. The challenge here is to establish an efficient method to extract uranium from these waters. 
With a uranium price of about $40 per kg, it was calculated that about $1.2 million per year would be gained by the 
recovery of uranium from acid drainage. These figures were contrasted with values reported by the operator, which 
show that about $145 000 per year are expended on lime for water treatment.

Ultimately, legislation is likely to become the dominant factor in determining which remediation system can 
be used in any situation. For example, it might become increasingly untenable to dispose of base metals in sludges 
and sediments (with all of the inherent storage problems) when there are technologies available for their recovery 
and recycling. Limits on the concentration of sulphate that can be discharged from processing plants may restrict 
the choice of a system to one that effectively removes sulphates, as well as metals and acidity, from mine waters. 
One certainty is that the problem of what to do about the pollution threat posed by AMD will be with us for very 
many years to come. 

A general rule is that the rigid regulatory framework usually applied to conventional treatment systems is 
hardly applicable to biological systems. Experience shows that their performance cannot be guaranteed over the 
entire year, but is subject to fluctuations that necessitate a conventional plant as backup. This is typically the case in 
densely populated areas such as western and central Europe, where downstream water users (and hence regulatory 
authorities) are more sensitive with respect to water pollution, even short term pollution, than in sparsely populated 
areas.

3.3.3.2. Treatment strategies for solutions applied to the contamination source (in situ treatment)

Treatment processes for AMD, such as those described above including precipitation through neutralization 
(and possibly peroxide addition), have major disadvantages, including large doses of lime and peroxide and costly 
sludge disposal fees. 
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Fly ash can be used to prevent the generation of AMD. A column experiment filled with a pyrite rich sludge 
with artificial irrigation leached acid drainages (approximately pH2) containing high concentrations of sulphates, 
iron and other metals. However, non-saturated column experiments filled with pyrite rich sludge and fly ash 
drained leachates characterized by an alkaline pH (pH up to 10), low sulphate concentration, and lack of iron and 
other metals in solution. The pyrite oxidative dissolution at high pH, as a consequence of the leaching of fly ash 
(releasing CaO and subsequently Ca(OH)2 into solution), favours the metal precipitation inside the column (mainly 
iron), the coating of pyrite grains and the attenuation of the oxidation process, resulting in a great improvement in 
the quality of the leachates.

The use of red mud bauxite (RMB) that is very alkaline to neutralize acidic tailings has been investigated [38]. 
Experiments showed that RMB has a good neutralization capacity for a short time, but the long term neutralization 
potential is uncertain. Brine was then added to RMB to verify whether it could improve the long term alkalinity 
retention of RMB. Results showed that neutral pH conditions were maintained over the entire test for RMB and 
a mixture of RMB with brine. Addition of brine to RMB slightly lowered the pH compared to RMB alone. RMB 
alone lost a lot of dissolved alkalinity at the beginning of the test. Most of the alkalinity was lost in water after a 
few flushes for RMB samples. The addition of brine helped to keep neutralization potential over more cycles of 
leaching.

The applicability and limitations of granular zerovalent iron for the treatment of water impacted by mine 
wastes has been examined [39]. Rates of acid neutralization and metal uptake were determined in batch systems 
using simulated mine drainage (initial pH2.3–4.5; total dissolved solids 14 000–16 000 mg/L). Metal removal 
from solution and acid neutralization occurred simultaneously, and were most rapid during the initial 24 h of 
reaction. Reaction half-lives ranged from 1.50 ± 0.09 h for Al to 8.15 ± 0.36 h for Zn. Geochemical model results 
indicate that metal removal is most effective in solutions that are highly undersaturated with respect to pure metal 
hydroxides, suggesting that adsorption is the initial and most rapid metal uptake mechanism. Continued adsorption 
onto or co-precipitation with iron corrosion products are secondary metal uptake processes. Sulphate green rust was 
identified as the primary iron corrosion product, which is shown to be the result of elevated [SO2

4− ]/[ 3HCO
−] ratios 

in solution. Reversibility studies indicate that zerovalent iron will retain metals after shifts in redox states are 
imposed, but that remobilization of metals may occur after the acid neutralization capacity of the material is 
exhausted. A small scale laboratory experiment to define the longevity of limestone drains has been implemented 
[40]. Synthetic AMD (100 mg/L Fe, pH4–4.8) was pumped through a column containing limestone particles for 
1110 h, when the effluent pH had dropped from a maximum of 6.45 to 4.9. The decline in neutralization during 
the experiment was due to the formation of Fe hydroxide coatings on the limestone grains. It was reported that 
the coatings were composed of lepidocrocite/goethite in three distinct layers: an initial thick porous orange layer, 
overlain by a dense dark brown crust, succeeded by a layer of loosely bound, porous orange globules. After 744 h, 
a marked increase in the rate of pH decline occurred, and the system was regarded as having effectively failed. 
At this time, the Fe hydroxide crust effectively encapsulated the limestone grains, forming a diffusion barrier that 
slowed down limestone dissolution. Between the coating and the limestone substrate was a 60 µm wide space, 
so that agitation of the limestone sample would readily remove the coating from the limestone surface. It was 
concluded that passive limestone systems can be used in AMD treatment when the influent Fe concentration is 
considerably greater than 1 mg/L, the currently recommended limit, particularly given that the Fe precipitates 
armouring the limestone grains may be loosely bound and relatively easily dislodged. Therefore, limestone drains 
are more widely applicable than presently realized.

A three step process for the removal of uranium from dilute wastewaters is described in Ref. [41]. According 
to their scheme, step 1 involves the sequestration of uranium on, in and around aquatic plants such as algae. Cell 
wall ligands efficiently remove U(VI) from wastewater. Growing algae continuously renew the cellular surface 
area. Step 2 is the removal of uranium algal particulates from the water column to the sediments. Step 3 involves 
reducing U(VI) to U(IV) and transforming the ions into stable precipitates in the sediments. The algal cells provide 
organic carbon and other nutrients to heterotrophic microbial consortia to maintain the low Eh, within which the 
uranium is transformed. Among the microorganisms, algae are of predominant interest for the ecological engineer 
because of their ability to sequester uranium, and because some algae can live under many extreme environments, 
often in abundance. Algae grow in a wide spectrum of water qualities, from alkaline environments (Chara, Nitella) 
to acidic mine drainage wastewaters (Mougeotia, Ulothrix). It was speculated that if these plants could be induced 
to grow in wastewaters, they would provide a simple, long term means to remove uranium and other radionuclides 
from uranium mining effluents.
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3.3.4. Groundwater treatment

3.3.4.1. Pump and treat

P&T technology involves extracting groundwater from the subsurface through one or more wells and treating 
the extracted groundwater above ground (ex situ). Above ground treatment systems typically include one or more 
biological, physical or chemical technologies for treating the extracted groundwater and one or more technologies 
for treating any off-gases.

The permeability, porosity, moisture content and heterogeneity of the soil and the depth and stratigraphy of 
the contamination in the subsurface affect the number and placement of the extraction wells, the radius of influence 
of the extraction wells, and the ease with which contamination can be removed from the subsurface. Properties of 
the aquifer that define contaminant transport and groundwater extraction system design needs include hydraulic 
connection of aquifers, which allows contamination of more than one aquifer, aquifer flow parameters, influences 
of adjacent surface water bodies on the aquifer system, and influences of adjacent groundwater production wells on 
the aquifer system.

The geochemical properties and concentration of contaminants, along with the physical extent of the 
contamination (plume size), affect the size of the extraction system (number and depth of wells and pump size), 
the type and complexity of the above ground treatment system, and the need for off-gas treatment. In general, 
groundwater contamination concentrated in an isolated area and at a shallow depth is typically easier and less 
costly to remediate than the same mass of contaminant when it is extended deeper and spread out over a larger area. 
Given below are correlations for capital and operating costs for groundwater treatment:

 — Unit capital cost versus volume of groundwater treated.2 There is a correlation between unit capital costs 
and volume of groundwater treated. Economies of scale are observed where unit costs decrease as larger 
quantities are treated. For example, unit capital costs decreased from $16–200 per m3 treated per year for 
projects treating up to 100 000 m3 of groundwater per year to less than $5 per m3 treated per year for projects 
treating relatively larger quantities of groundwater per year [42].

 — Unit average annual operating cost versus volume of groundwater treated.3 A similar correlation for unit 
average annual operating costs per volume of groundwater treated per year is found, with economies of 
scale observed where unit costs decreased as larger quantities are treated. For example, unit average annual 
operating costs decreased from $2.5–30 per m3 treated per year for projects treating less than 75 000 m3 

of groundwater per year to less than $0.26–1.5 per m3 of groundwater treated per year for projects treating 
relatively larger quantities of groundwater per year. Table 7 summarizes these costs.

TABLE 7. SUMMARY OF REMEDIAL COSTS AND UNIT COST DATA FOR 32 PUMP AND TREAT SITES

Cost category 25th percentile Median 75th percentile Average

Total capital cost ($) 1 700 000 2 000 000 6 000 000 4 900 000

Average operating cost per year ($) 180 000 260 000 730 000 770 000

Unit capital cost (capital cost per m3 of groundwater treated per year, $) 6.0 20 93 74

Unit average annual operating cost 
(average annual operating cost per m3 of groundwater treated per year, $)

1.3 4.2 11 8.5

2 Capital cost per m3 of groundwater treated per year. This value is calculated by dividing the total capital cost by the average 
quantity of groundwater treated each year. This value represents the relative costs of installing P&T systems of various sizes and 
complexities.

3 Average annual operating cost per m3 of groundwater treated per year. This value was calculated by dividing the average 
operating cost per year of operation by the average quantity of groundwater treated per year. This value represents the relative costs of 
operating P&T systems of various sizes and complexities.
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3.3.4.2. Other factors

Potential correlations between unit cost and other factors, such as type of contaminant and type of ex situ 
groundwater treatment used, may exist, but no correlations have been evident so far. While quantitative correlations 
for these factors are not evident, the following qualitative information about potential factors affecting the 
design and operation of P&T systems is provided. The specific effects of these and other factors on the cost of a 
P&T system are highly site specific.

3.3.4.3. Soil type and hydrogeological setting

The permeability, porosity, moisture content and heterogeneity of the soil and the depth and stratigraphy of 
the contamination in the subsurface affect the number and placement of extraction wells, the radius of influence 
of the extraction wells, and the ease with which contamination can be removed from the subsurface. Properties of 
the aquifer that define contaminant transport and groundwater extraction system design needs include hydraulic 
connection of aquifers that allows contamination of more than one aquifer, aquifer flow parameters, influences of 
adjacent surface water bodies on the aquifer system, and influences of adjacent groundwater production wells on 
the aquifer system.

3.3.4.4. Properties of the contaminant and extent of contamination

The properties and concentration of contaminants, along with the areal extent of the contamination (plume 
size), affect the size of the extraction system (number and depth of wells and pump size), the type and complexity 
of the above ground treatment system, and the requirement for off-gas treatment. For example, both capital and 
average annual operating costs tended to be higher for projects where combinations of contaminants (solvents, 
BTEX (benzene, toluene, ethylbenzene, xylenes), metals, PCBs (polychlorinated biphenyls) or PAHs (polycyclic 
aromatic hydrocarbons) were present because more complex systems are generally required to treat complex 
combinations of contaminants. In general, groundwater contamination concentrated in an isolated area and at a 
shallow depth is typically easier and less costly to remediate than the same mass of contaminant when it extends 
deeper and is spread out over a larger area.

3.3.5. Permeable barriers

PRBs are developing into an entirely new class of technology for groundwater remediation. A permeable 
barrier is a porous barrier that is placed in the path of a groundwater plume, in various configurations. The barrier, 
or at least the permeable portion of the barrier, contains a reactive or adsorptive medium that helps remove the 
contaminants from the plume, as the groundwater flows through the barrier. The primary advantage of permeable 
barriers is their passive ‘capture and treat’ mode of operation and the resulting potential for long term cost savings. 

The technology emerged in the mid-1990s with the use of granular zerovalent iron as a reactive medium for 
the treatment of groundwater contaminated with chlorinated volatile organic compounds, such as trichloroethylene 
and perchloroethylene. More recently, there has been interest in developing other treatment media and methods of 
construction to address a broader variety of contaminants and sites.

As with P&T systems, different hydraulic capture configurations and different permeable barrier media are 
making it possible to address a number of contaminants of concern under a number of different site characteristics.

When assessing these systems for longevity, it is important to focus on sites with a history of at least a few 
years of operation. 

Many of the PRBs evaluated so far are of the trench type (excavate and fill type). The more innovative 
PRB installations, where the reactive medium is injected into the ground using special methods, such as jetting 
or hydraulic fracturing, have not been extensively evaluated. The performance of injected PRBs is more difficult 
to evaluate in the field. Conclusions regarding the performance of these systems are expected to be applicable to 
several different types of PRBs.

In the short term, the key performance issue is the ability of the PRB to prevent the target contamination from 
progressing beyond the plume cut-off location, thus reducing the risk to down gradient receptors. In the long term, 
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the key performance issue is one of longevity; in other words, the question of how long a PRB may be expected to 
retain its reactive and hydraulic performance.

Short and long term issues are best addressed in the pre-installation design stage at any prospective PRB 
site. A PRB is a more or less permanent installation, much more so than a P&T system. Once a PRB is installed, 
modifications can be relatively expensive; therefore, it is more important to ensure that the PRB is designed and 
installed correctly. 

Pre-installation monitoring (site characterization) is an important tool in achieving a good design. 
Post-installation monitoring is required to verify compliance and to identify long term performance trends. Lessons 
learned in terms of the monitoring tools available and their effectiveness provide important pointers for future sites. 

Some general conclusions concerning the long term performance of PRBs are:

 — Adequate site characterization, especially to improve understanding of the hydraulic flow regime at a 
prospective PRB location, is imperative to maximize the potential for success of a PRB meeting cleanup goals.

 — Low flow or passive sampling approaches are required for collecting representative data from PRBs.
 — Over long periods of groundwater exposure, the reactivity of the granular zerovalent iron declines due to 
precipitation of native groundwater constituents.

 — The ability of easily measurable water quality indicator parameters, such as pH and ORP, to provide early 
warning of reduced PRB performance in the long term is unclear and requires further study.

 — In geological settings where low flow (fine textured formations) conditions exist, extra care should be taken 
to ensure a good hydraulic connection between the native aquifer material and the permeable reactive zone 
during system installation.

 — Increased microbial activity and biomass in the immediate vicinity of a barrier wall may contribute to loss of 
reactivity and/or permeability over time.

 — Additional studies are required to monitor PRB longevity and improve lifetime predictions based on site 
specific hydrological, geochemical and microbiological conditions.

4. REMEDIATION OF URANIUM MINING AND MILLING SITES

4.1. URANIUM MINING AND MILLING WASTE

Mining and milling of uranium ores give rise to a variety of wastes and residual materials, such as top soils 
(enriched by particulate airborne transported material), overburden material and non-mineralized rock (removed 
to reach the ore body). In addition, waste rock that contains subeconomic levels of mineralization, and is thus  
not milled for extraction of uranium, may contain environmentally significant levels of radionuclides and other 
minerals. Mill tailings (consisting of the ground ore from which the uranium has been extracted) and sludge 
(containing metals and radionuclides from water treatment plants) are also relevant types of waste. In addition, 
there are also different types of processing waste. 

Many uranium mine sites throughout the world have become orphaned sites, and are waiting for remediation. 
However, little progress has been made in the management of some, particularly in the understanding of the 
associated environmental and health risks. Table 8 outlines some of the changes that have taken place since the 
onset of mine waste management practices, which also apply to other mining wastes beyond uranium mining.

4.1.1. Acid mine drainage

Uranium tailings and waste rock can generate acid drainage when the ore mined is sulphidic, a major 
environmental issue for some base metal, precious and coal mining wastes as the acid drainage will mobilize 
contaminants in the above mentioned systems. In this case, the contaminant generation process, the weathering 
or oxidation of the waste rock and tailings particles, is driven by oxygen and water, and catalysed by microbial 
growth. Thus, many remediation measures focus on reduction of access to the drivers of the oxidation. However, 
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engineering works such as covers, barriers and diversion ditches, which can remain stable and effective in the long 
term, are extremely difficult to build, and still remain a challenge. 

One could argue that with no passage of water through the waste material, the oxidation products would remain in 
the wastes, and therefore contaminants would not be released, and thus no effluents would be released. However, such a 
scenario is virtually impossible to achieve due to the physical dimensions and the geomorphological location of mining 
wastes, often located in former valleys with springs, creeks or rivers, where ultimately former drainages will make their 
passages through or below the waste depositories, with inevitable deterioration of covers over the long term.

TABLE 8. COMPARISON OF MINING WASTE MANAGEMENT STRATEGIES FOR SITE SELECTION 
AND DESIGN FOR WASTE ROCK AND TAILINGS PRE- AND POST-1970

Post-1970 Pre-1970

Site selection for waste rock and tailings with hydrological and 
economic considerations 

Economic considerations only (e.g. proximity to mine)

Ore stockpile placement and exposure Not considered 

Runoff drainage systems isolated from contaminated flows Sometimes considered 

Progressive remediation of site during operations Not considered

General mine closure plan considered Not considered

Strict design criteria for storage facilities for chemicals Sometimes considered

Segregation and stockpiling of rock types according to acid 
generating potential

Unsegregated waste rock piles

Improved dam design including liners and leak detection systems Dams constructed from coarse tailings, overburden or waste rock

Thickened tailings, underwater tailings management facilities Above ground tailings management facilities, no thickening

Tailings cleaning — sulphide separation Not available

Tailings — high density paste backfill Not available 

Highly acid generating material used as backfill Conventional backfilling, using only coarse fractions of tailings

Phosphate addition as a fertilizer has been the focus of many studies in the laboratory, with a limited 
number carried out in the field. A reduction of acid generation is expected due to the formation of ferric phosphate 
precipitates on the mineral surface. The approaches are referred to as coating or encapsulation of the mineral 
surfaces on the mining wastes. In addition to phosphates, bactericides and other reagents have been studied with 
good results in the laboratory. The limitation of surface coatings lies in the practical translation to waste rock piles 
and tailings. Difficulties are encountered when the reactant has to reach the point of oxidation on the mineral 
surfaces. Even if the reactants reach the oxidation point, the inhibition effect is often short lived.

Progressive rehabilitation is another concept that has gained widespread attention over the past decade. It is 
common sense to start closing and remediating parts of a mining, milling or production site as early on as possible, 
even though production in other parts of the operation is still in full sway, because this minimizes environmental 
risks and liabilities. Financial guarantees for closure and rehabilitation can serve as strong incentives to start 
remediation works as early as possible because the guarantees are released only after these works have been 
completed.
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4.2. OPEN PITS

Open pit mining involves the excavation of overburden and rock to expose a shallow ore body and the 
extraction of that ore. The result is a cavity in the surface of the Earth. The cavity can take many forms; it commonly 
has a more or less symmetrical shape, such as an inverted truncated cone, but, particularly in mountainous countries, 
it may be asymmetric with a wall on one side much higher than the other. Water enters most pits as atmospheric 
precipitation and regional runoff, and, where an aquifer is intercepted, as groundwater. Pumps may be used to 
keep the pit dry during active mining. Once mining ceases, water is allowed to accumulate in the pit. Open pits of 
uranium mines do not differ from those of other mines, and thus the environmental issues of remediation are quite 
similar.

When sulphidic material is present and pit walls are exposed to oxidation, driven, for example, by oxygen in 
the air, sulphidic compounds within the surrounding rocks may dissolve and be flushed into the pit. This can lead 
to water quality that may be of concern, depending on the mineralization, the hydrogeology and the climatic region 
in which the pit lake is forming. This process can be slow or relatively rapid. Forced flooding of the open pit could 
otherwise represent the most effective method to create the pit lake, as the water would reduce the rate of formation 
of oxidation products and consequently the rate of contaminant generation.

Forced flooding is not often an achievable measure as insufficient water may be available to fill the pit, but 
would represent a desirable option. Prior to flooding, backfilling of the pit lake is often considered, but the removal 
of special wastes from the dumping areas may be necessary. The bottom of the pit might be capped with a low 
permeability material. Backfilling of the entire pit with waste rock can sometimes be considered, but frequently it 
is not found to be economic, and the environmental consequences are difficult to predict.

Hydrogeological considerations and the final geomorphology in which the pit lake with the rebounded water 
table will be situated are of utmost importance. These factors determine whether the pit lake will be flow through, 
i.e. if excess water will be leaving the lake, or if it will be a stagnant water body. In most cases, the lake will be 
formed through natural rebound of the groundwater. In climates where evaporation is greater than precipitation, 
the lake water level can form a depression in the water table, and weathering products can concentrate in the water. 
Generally, U and 226Ra are not the main contaminants, and can even be of secondary importance compared with 
other contaminants of greater ecotoxicological significance. 

Water treatment methods are specific to the contaminants to be removed. Chemical and physical methods 
are generally considered uneconomic, and may lead to the formation of secondary waste products that will 
demand further disposal. If in situ treatment is to be applied, it may lead to accumulations in the bottom of the pit. 
Limnological conditions (stratification, seasonal turnover) can lead to redissolution of the contaminants. Recently, 
bioremediation (also referred to as eutrophication) achieved through fertilization of the pit lake water has been 
tested. The fertilization promotes phytoplankton growth, leading to sedimentation of the biomass to the bottom of 
the pit adsorbing the contaminants. 

Sulphate reducing bacteria can be introduced into acid pit lakes, but this technique is restricted to lakes 
that possess a stable stratification and thus allow the microbiological processes to develop without seasonal 
perturbations (e.g. inversion of the stratification due to temperature gradients) [43].

So-called liming (adding lime slurry to the pit water) with the objective of introducing excess alkalinity has 
been shown to work over a certain period of time (some years), but is not considered a sustainable option because, 
sooner or later, the alkalinity will have been used up. The lake will eventually acidify unless lime continues to be 
added.

4.3. UNDERGROUND WORKINGS

Underground mining is employed where ore bodies are too deep for practical or economic open pit mining. 
Vertical shafts, declines or horizontal adits provide access to the underground ore. Pumps are used during 
active operation to keep the mine dry. Flooding of the mine usually occurs naturally once the mine has been 
decommissioned. The water quality in the inactive workings is of little concern, except where water emerges on 
the surface or is considered to pose a threat of contamination to an aquifer system. Force flooding is generally not 
considered, and backfilling the underground opening is carried out during mining, utilizing tailings, waste rock 
generated underground, or both. Subsidence of the surface is often considered a significant issue. The void space 
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from the mining creates underground instability, which can lead to rock busts and seismic events at the surface 
above the underground mine workings. Again, these issues are not specific to uranium mines, but apply to all 
underground mines. At shutdown, all openings are sealed with concrete to prevent physical injury to wildlife and 
humans. Depending on the groundwater level depth, many underground mine workings are of no environmental 
significance, which is quite often the case for older mines. Remediation of effluents from the surface workings is, 
again, specific to the contaminant. In situ treatment approaches are not often used, but trials with injecting various 
types of organic matter and zerovalent iron (occasionally as very fine powder) have been reported with some 
success.

Another issue that is of radiological relevance of active and closed underground mines is the exhalation of 
radon. Underground mines may pose elevated health risks to humans entering the mine workings with insufficient 
ventilation. Radon concentrations in underground mines and around unplugged mine adits may be some orders of 
magnitude higher than the regional background. Homes and public buildings are at risk of radon ingress through 
cracks and fissures in the ground through which radon can penetrate from underground mines. A combination 
of active and passive ventilation, sealing the fissures, and other mitigation measures can reduce the radon 
concentrations to acceptable levels.

4.4. PLANNING, MANAGEMENT AND IMPLEMENTATION OF REMEDIATION PROGRAMMES 
IN URANIUM MINING

In the context of a mining site, the practical outcomes of a remediation programme are to delay or minimize 
contaminant release rates (including oxidation rates, especially of acid generating materials) and erosion of waste 
storage structures to a level where the resulting contaminants are released or produced at rates that the receiving 
environment can absorb and assimilate them without adverse impacts, or when impacts occur, they are low enough 
and can be termed as ‘acceptable to the community’.

A comprehensive mine (or mill site) remediation plan will ensure that the above objectives are met. There 
are a number of aspects, both technical and sociological, to be considered when developing a mine remediation 
plan. Demonstrating the successful remediation of mining and processing operations is of critical importance to the 
mining industry if it is to continue to be allowed to access and exploit natural resources (recently, the term ‘social 
license to operate’ has been used in this context).

The mining industry and the broader community now recognize that mining is an interim or short term 
land use, and that permanent alienation of land from beneficial postmining land uses is unacceptable and must be 
avoided whenever possible. It is only through the demonstration of successful remediation which is sustainable 
over the long term that the mining industry will continue to be permitted to access and exploit natural resources.

Many of the impacts of inappropriate waste management or radioactive material handling are neither transient 
nor short term, and unless managed correctly, they have the potential to adversely impact on the environment 
for decades, if not centuries, to follow. Waste rock and tailings management decisions, at least to an advanced 
conceptual stage, must be made before a mine commences production. Before informed decisions can be made 
on various potential management strategies, both the short and long term physical, radiological and geochemical 
properties of all material streams generated during the mining and processing phases need to be understood, as well 
as a complete understanding of the environmental setting of the operation. 

It is absolutely critical that remediation planning is undertaken in a holistic manner, i.e. when planning for 
remediation of an individual aspect of an operation, its interrelationship to other aspects of the operation is to be 
taken into account.

Remediation solutions are site specific, and rarely can methodologies/designs from one site be transferred 
to another without modification; usually, they will require site specific investigations as physical and geochemical 
material properties of the mine wastes, geological conditions, hydrogeology, climate and setting are unique to each 
site.

During the development of a mining project, starting from exploration moving through all the stages to the 
closure of the economically depleted resource, it is essential that a mine closure plan is developed, and that it is 
then amended in parallel with any changes to the scope of a mine’s operations, such that it continues to reflect the 
changing state of the project. Development of a mine remediation plan is an integral part of all phases of a mining 
project, and must not be considered something to be left until late in the resource exploitation phase. Maintaining 
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a dynamic mine remediation plan will maximize the remediation options that can be considered while minimizing 
the overall costs of the mine life cycle. Correctly informed planning decisions can only be made after considering 
their impacts on the mine remediation plan and on the mine life cycle costs.

Life cycle mine costs are significantly different to operational costs, and decisions on operational costs made 
without full consideration of their long term impacts often increases mine life cycle costs for short term gain. Mine 
life cycle encompasses all activities from initial exploration through to the long term post-closure stewardship 
phase, i.e. it includes:

 — Exploration;
 — Project feasibility;
 — Development and construction;
 — Mining;
 — Decommissioning and remediation;
 — Post-closure monitoring;
 — Post-closure stewardship.

It must be recognized that the mining phase will only represent a portion of the total life of a mine. 
Commencing remediation planning at the earliest stage of an operation allows for consideration of the maximum 
number of remediation strategies or options, and will also allow them to be implemented for the lowest possible 
cost. The remediation plan may take several forms over the mine life cycle that relate to different phases in a 
project’s development, for example:

 — Conceptual closure plan: exploration, feasibility and design phases;
 — Closure plan: construction and operational phases;
 — Decommissioning plan: immediately preceeding closure to site closure and final remediation;
 — Post-closure plan: post-closure stewardship.

End stage objectives are the fundamental building foundation for the development of a mine remediation 
plan. Historically, a common failure has been to undertake remediation works without clearly defined objectives. 
The most frequently encountered examples of this are where waste rock dumps or tailings storage facilities have 
been ‘capped’, and the fundamental questions with respect to cover design have not been addressed adequately. 
This has led, in the worst case, to the complete loss of all value from the works undertaken and required complete 
repetition of the works at a later date once the failure had become apparent. 

Without defined criteria, it is impossible to calculate realistic remediation costs for the main cost centres 
(typically, these are: waste rock dumps, tailings storage facilities, land contamination, buildings, equipment and 
scrap). Frequently, considerable effort and expense are applied to the calculation of remediation and closure costs 
for these areas. However, if closure criteria setting out the required outcomes of the remediation works on these 
areas have not been defined, much, if not all, of these efforts and resources are potentially wasted. It is only once 
the remediation criteria have been defined that a remediation strategy can be selected, and only once this has 
been carried out can the process of costing begin. Attempting to develop remediation strategies beyond the basic 
conceptual stage is likely to be a misdirection of resources.

Closure planning starts with a clear monitoring concept in order to assess the current situation and derive 
the need for remedial action, closure design and planning of post-closure measures based on realistic remediation 
targets and post-closure conditions that are to be achieved. The development of a closure strategy for radioactively 
contaminated sites may require additional data and information that is not part of the regular monitoring programme 
during the operation phase. For example:

 — Specific tests may have to be made in order to forecast the long term geochemical behaviour of the tailings 
under various cover options;

 — Test plots may have to be installed to test and compare different cover systems.

At each site, sufficient time and resources should be allowed to obtain sufficient data and information to 
quantitatively predict or estimate the quality and quantity of mine water and seepage from mining and milling 
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wastes, if this information is not yet available. Pre-closure monitoring may take some time and financial resources, 
but pays off through better, more sustainable closure and remediation concepts. In particular, the following aspects 
should be taken into consideration:

 — Geochemical stability of the wastes;
 — Water balance;
 — In the case of tailings, consolidation and dewatering behaviour;
 — Long term mobilization of radionuclides, mainly via the water path;
 — Sources of uncertainty in long term predictions;
 — Long term behaviour of the cover material (to be investigated on test plots).

Quantitative forecasting models of an appropriate level should be developed based on the data and other 
information obtained from pre-closure monitoring. Predictive models are required in order to provide quantitative 
forecasts of the dispersion of radionuclides and other contaminants in the environment and finally to human 
receptors. Models are also required to predict the time period over which technical controls such as water treatment 
plants are needed, and institutional control is essential to ensure operation and maintenance of these installations.

Typically, the most important field of modelling concerns the water path. As inputs, these models require:

 — Existing knowledge about the site and its surroundings (hydrogeology, environmental features such as rivers, 
groundwater aquifers, current and future use scenarios);

 — Mobilization mechanisms of radionuclides from the wastes (source term) under different geochemical 
conditions;

 — Results of the operational and post-closure monitoring programme.

The level of detail of the data and models must be adapted to the specifics of each individual site. For example, 
a simple stirred tank (dilution box) model may be fully sufficient to gain a first understanding of mine water quality 
evolution in some cases, while other sites may require more sophisticated models that include geochemical reaction 
terms and complex coupling of a tailings pond and groundwater flow. 

The main value of predictive models derives less from their ability to provide ‘accurate’ results (which is 
rarely the case anyway), but from the fact that:

 — They can serve as highly useful tools to understand the important processes and thus to focus remedial action 
on the critical parameters;

 — They highlight those parameters and assumptions that have the most pronounced impact on the radiological 
impact, which, in turn, allows the derivation of conclusions for the improvement of monitoring systems;

 — They provide valuable information about the order of magnitude of the impacts and the relevant time period, 
which is an important basis for optimization procedures.

There is a vast body of literature, theoretical approaches and practical experience in the field of modelling 
water and airborne contaminant transport. There are also numerous computer aided numerical models that may be 
used. However, the set-up, calibration and operation of predictive models require specialized and highly skilled 
staff and an adequate hydrogeological database. Moreover, the source term (mobilization of contaminants from 
the wastes or contaminated soil) must be quantitatively described, which requires a substantial geochemical 
investigation programme of the wastes or contaminated soil. 

Only models that can be calibrated so as to reproduce the situation today should be used for making predictions 
about the future. However, there are still numerous sources of uncertainty that must be handled appropriately. 
Uncertainties of contaminant transport models can be reduced by: 

 — A dense network of sampling points for both hydraulic and hydrogeochemical parameters;
 — A sufficiently large model space, both in terms of area and depth (number of aquifers covered by the model, 
vertical extension of the model);

 — A long observation period of the relevant parameters.
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This requires a close cooperation between radiological and modelling experts. This necessitates the 
formation of an interdisciplinary team of radiological assessment experts, the significance of which should not be 
underestimated.

Models may have been developed as part of a wide variety of documents such as environmental impact 
assessments or in other areas of environmental or water legislation. These models, if properly constructed, are 
calibrated with respect to geohydraulics and transport of non-radioactive contaminants such as arsenic and heavy 
metals. They should also be used as a basis for modelling the transport of radionuclides. This helps to ensure 
consistency of assessment of radiological and non-radiological impacts.

One of the challenges to successful mine remediation planning is the issue of ‘shifting goalposts’ (evolving 
standards). Shifting goalposts are a significant challenge, both for operators and regulators, particularly so for 
mines with longer lives. It may be a considerable number of years after the project feasibility study is completed 
before the site is offered to the regulators and interested parties for ‘sign off’. It is important to understand that any 
remediation strategy, once developed and accepted, which does not allow for changes in legislative and regulatory 
requirements, as well as often evolving community expectations, carries a high risk of failure.

Using the example of a mine with a 20 year life, there is a great risk, as its remediation criteria were developed 
based on the minimum acceptable standards at the time of project inception. Based on the evolution of regulatory 
and community standards over the past 25 years, there is a strong likelihood that regulatory requirements and 
community standards will continue to evolve over the intervening 20 years of the mine’s life. What had been 
acceptable 20 years ago will (or may) no longer be acceptable. Mining operations should try to anticipate likely 
movements in standards and build them into development of remediation objectives. Regularly reviewing site 
environment targets, goals and remediation objectives to ensure that they continue to reflect current regulatory 
regimes, along with the expectations of the community will minimize impacts from changing requirements to the 
overall remediation project.

5. CONCLUSION

This publication has consolidated the accumulated experiences of the implementation of environmental 
remediation projects. The following summary points are offered:

 — The need to develop a national or regional prioritization of remediation measures, in order to spend limited 
resources with the highest effect. Even within a site with many waste facilities, plants, tailings ponds, etc., 
a prioritization may be very useful. It can be proposed that the criteria to be used in the prioritization and 
decision making process should be part of the national policy and strategies to guide the implementation of 
remediation works. The prioritization should be based on facts and measureable/quantifiable risk rather than 
emotion, and should also take into account alternative options to spend scarce financial and human resources 
within a country.

 — Definition of remediation objectives before even starting to design any technical solution. Without clear 
definition of quantitative, measurable remediation objectives, design and implementation of remedial action 
remain vague, and remediation success cannot be measured.

 — The use of multiattribute decision tools has clearly pointed to the difficulty of assigning relative weights to the 
decision criteria (costs, social factors, radiological and non-radiological health effects, other environmental 
impacts). This is understandable because decision making in the field of environmental remediation involves 
very diverse interested parties, and must reconcile short and long term objectives that are not easily traded 
off against each other. On the other hand, this should encourage close communication between the interested 
parties starting early in the decision making process, and the use of quantitative decision criteria wherever 
possible.

 — It is a myth that remediation activities are justified mainly by radiological or other health risks. In fact, in 
many cases, remediation measures are justified by geotechnical stability, general safety and socioeconomic 
considerations. Once the decision to carry out remediation works is taken, radiation protection and general 
environmental factors must be taken into consideration as part of the optimization procedure.
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 — The importance of well trained, knowledgeable regulators that take plausible decisions within a reasonable 
timeframe and based on a sound understanding of international good practice cannot be overestimated.

 — At the local level, the engagement of interested parties and individual ‘movers and shakers’ (e.g. mayors, 
community councils, entrepreneurs) in expediting successful post-closure redevelopment and exploiting 
opportunities that arise from the remediation activities at a site are decisive factors.

 — Before any technical solution is designed and implemented, a clear conceptual understanding of a site, its 
main processes, contamination inventory, pathways and timescales of contaminant release, etc., is required.

 — In addition to routine monitoring during operations, pre-closure monitoring data should be obtained in order 
to properly design remediation solutions. It should be noted that a remediation design that involves long term 
predictions of contaminant release and transport, as well as geotechnical stability, may require more detailed 
information than is usually available from operation monitoring.

 — Plausible (but not necessarily precise) estimates of typical timescales of remediation solutions are essential 
in order to gain a clear understanding of the remediation strategy, costs and the requirement for institutional 
control (such as the time period over which water treatment is needed or the time tailings will need for 
consolidation).

 — The value and limitations of predictive models (groundwater, geochemical), etc., should be realistically 
assessed. The main value of predictive models derives less from their ability to provide ‘accurate’ results 
(which is rarely the case anyway), but from the fact that they help to understand important processes, provide 
an understanding of the order of magnitude of environmental and health impacts and assist in focusing 
remedial action on critical parameters.

 — Detailed meteorological data sets (hourly rainfall, not just monthly averages) are necessary in order to 
properly design cover systems.

 — Monitoring always serves, among other purposes, to trigger corrective action. This holds for the post-closure 
phase. Long term monitoring plans must always be linked to an action plan that contains the corrective action 
to be taken if a remedial solution does not function as intended.

 — Clear and quantifiable design criteria are needed for all components of a technical remediation solution, 
including water treatment plants.

 — The issue of safe and long term stable disposal of water treatment residues should be integrated into the 
overall closure concept.

 — The limited lifetime of engineered cover systems on wastes should be integrated into the remediation concept. 
The achievement of remediation objectives, particularly in the long term, should not critically depend on the 
performance of a single design component. Rather, the design should be sufficiently robust so that remediation 
objectives are met, even if single components fail.

 — There seems to be an inevitable tradeoff between engineered, complex multilayer cover systems with 
(initially) excellent performance and simpler, robust covers, but with less ambitious performance targets.

 — Passive or semipassive water treatment systems (often based on biological treatment processes) can certainly 
reduce the contaminant load in effluent streams, but the window of applicability is rather narrow. Under 
strict regulatory constraints, their reliability may not be sufficient, or they may require maintenance to a 
substantial extent, or both, contrary to their original concept of maintenance free, self-sustained systems. The 
management of wastes (precipitates, biomass) from passive or biological systems is still largely unresolved.
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